


### DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- Ward 1

Job Code	Project Name	Const. Start*	Const. End*
A433	Spring Place Sewer Rehab	Fall 2024	Fall 2026
BO12	Spring Place Storm Manhole Rehab	Fall 2024	Fall 2026
CY00	Div J - Northeast Boundary Tunnel	Fall 2017	Fall 2023
DE50	DDOT Water Projects 12	Spring 2020	Fall 2023
DZ05	RC-B Rock Creek GI Project B	Winter 2021	Summer 2025
F201	Small Diameter Water Main Repl 14A	Spring 2021	Summer 2023
F602	Soldiers' Home Transmission Main	Fall 2024	Spring 2026
FT03	Out of Service LDWM Elimination Contract 1	Winter 2023	Fall 2025
G712	Spring Place Combined Sewer Rehab	Fall 2024	Fall 2026
GH01	Service Life Restoration Program (SLRP) 2	Spring 2024	Fall 2026
GR01	Small Diameter Water Main Rehab. 15A	Winter 2021	Spring 2025
GR02	Small Diameter Water Main Rehab 15B	Summer 2022	Summer 2026

Job Code	Project Name	Const. Start*	Const. End*
HV01	Bryant Street PS - Spill Header Flow Control	Winter 2022	Summer 2025
HX03	SDWM Renewal 16C	Winter 2023	Fall 2026
JB03	BSPS & Meter Shop Roof & Other Upgrades	Winter 2024	Summer 2026
JZ01	Critical Valve Assessment and Replacement	Fall 2025	Fall 2028
KF02	SDWM Renewal 19B	Fall 2024	Spring 2028
KH03	SDWM Renewal 21C	Winter 2025	Winter 2028
MV02	Spring Place NW (w/Sewer A433)	Fall 2024	Fall 2026
RC07	Major Sewer Rehab 1-5 Northeast Boundary	Winter 2023	Spring 2026
S601	West Venturi Meter - Bryant St Pumping Station	Winter 2025	Summer 2027
S602	East Venturi Meter - Bryant St Pumping Station	Fall 2025	Spring 2027
ST26	Construction Contract - LSR - Public	Spring 2022	Winter 2023

- Ward Boundaries
- ANC Boundaries
- SMD Boundaries



Winter 2021 refers to the winter that begins in 2021  
 Map produced by DETS-GIS on 3/6/2024



### DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- Ward 2

Job Code	Project Name	Const. Start*	Const. End*
CY00	Div J - Northeast Boundary Tunnel	Fall 2017	Fall 2023
CZ01	PRT Contract B - Potomac Tunnel Segment	Winter 2023	Winter 2029
CZ05	CSO 025/026 Separation	Winter 2021	Summer 2023
CZ11	Utility Relocation	Summer 2023	Summer 2023
DE50	DDOT Water Projects 12	Spring 2020	Fall 2023
FT06	66-inch/72-inch PCCP N Street	Summer 2021	Winter 2023
FT07	Water Main on Bridges Repairs Contract 1	Summer 2024	Winter 2025
FT08	Water Mains on Bridges II	Winter 2024	Fall 2026
FT09	Key Bridge Water Mains	Summer 2017	Summer 2023
G603	Service Life Restoration Program (SLRP) 4-1	Spring 2024	Fall 2025
G703	Service Life Restoration Program (SLRP) 4-2	Spring 2023	Summer 2023
GH01	Service Life Restoration Program (SLRP) 2	Spring 2024	Fall 2026


Job Code	Project Name	Const. Start*	Const. End*
GR01	Small Diameter Water Main Rehab. 15A	Winter 2021	Spring 2025
HX03	SDWM Renewal 16C	Winter 2023	Fall 2026
I801	Large Valve Replacements 11R	Fall 2014	Spring 2024
JZ01	Critical Valve Assessment and Replacement	Fall 2025	Fall 2028
KE01	Small Dia Water Main Rehab 18A	Fall 2024	Summer 2028
KE03	Small Dia Water Main Rehab 18C	Fall 2024	Winter 2027
KH03	SDWM Renewal 21C	Winter 2025	Winter 2028
LZ13	PI Manhole Rehabilitation	Fall 2023	Fall 2024
OB01	Inflatable Dams Replacement	Fall 2024	Winter 2025
QS02	Local Sewer Rehab Project 5-2	Spring 2024	Summer 2026
QS03	Local Sewer Rehab Project 5-3	Fall 2024	Spring 2026
RH01	High Priority Upgrades	Fall 2022	Summer 2024
RH02	High Priority Upgrades	Fall 2023	Spring 2025
ST26	Construction Contract - LSR - Public	Spring 2023	Spring 2024


0 2,500 Feet

Ward Boundaries  
 ANC Boundaries  
 SMD Boundaries

Winter 2021 refers to the winter that begins in 2021

Map produced by DETS-GIS on 3/6/2024





### DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- Ward 3

Job Code	Project Name	Const. Start*	Const. End*
AY02	Pressure Sensors	Summer 2020	Spring 2025
F103	Small Diameter Water Main Repl 13C	Fall 2020	Winter 2023
F104	Small Diameter Water Main Repl 13D	Fall 2020	Fall 2023
F203	Small Diameter Water Main Repl 14C	Fall 2021	Summer 2025
FT04	Water Condition Assessment 1	Winter 2023	Fall 2025
FT07	Water Main on Bridges Repairs Contract 1	Summer 2024	Winter 2025
FT08	Water Mains on Bridges II	Winter 2024	Fall 2026
G502	Creekbed Sewer Rehabilitation Soapstone Valley	Fall 2021	Spring 2024
G505	Creekbed Sewer Rehabilitation Normanstone Park	Winter 2024	Summer 2026
GH01	Service Life Restoration Program (SLRP) 2	Spring 2024	Fall 2026
HX02	SDWMM Renewal 16B	Fall 2023	Summer 2027
IE02	Storm Sewer Rehab and Repair Phase 11	Winter 2023	Summer 2025


Job Code	Project Name	Const. Start*	Const. End*
IH02	Service Life Restoration Program (SLRP) 5-1	Summer 2025	Summer 2027
JX01	Sanitary Sewer Rehabilitation 10	Spring 2024	Fall 2026
KE01	Small Dia Water Main Rehab 18A	Fall 2024	Summer 2028
KE02	Small Dia Water Main Rehab 18B	Winter 2023	Spring 2027
KE03	Small Dia Water Main Rehab 18C	Fall 2024	Winter 2027
KH02	SDWMM Renewal 21B	Fall 2025	Fall 2028
KH03	SDWMM Renewal 21C	Winter 2025	Winter 2028
LZ13	PI Manhole Rehabilitation	Fall 2023	Fall 2024
MQ04	Ft. Reno Elevated Tank No. 2 Abandonment	Winter 2024	Summer 2026
MQ05	4th High-Reno Booster Pumps	Spring 2026	Fall 2027
OR01	Ft. Reno Pump Station Upgrades - Phase II - Pump and M	Summer 2025	Winter 2026
QJ02	Fort Reno and Anacostia Booster Pumping	Fall 2023	Spring 2026
QS02	Local Sewer Rehab Project 5-2	Spring 2024	Summer 2026
S305	Large Valve Replacement - Contract #7	Spring 2011	Fall 2023


0 2,500 Feet

Ward Boundaries  
 ANC Boundaries  
 SMD Boundaries

Winter 2021 refers to the winter that begins in 2021

Map produced by DETS-GIS on 3/6/2024





### DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- Ward 4


Job Code	Project Name	Const. Start*	Const. End*
A433	Spring Place Sewer Rehab	Fall 2024	Fall 2026
AY02	Pressure Sensors	Summer 2020	Spring 2025
BO12	Spring Place Storm Manhole Rehab	Fall 2024	Fall 2026
DE03	Small Dia Water Main Repl 12C (was C&L)	Summer 2022	Spring 2025
DZ05	RC-B Rock Creek GI Project B	Winter 2021	Summer 2025
F203	Small Diameter Water Main Repl 14C	Fall 2021	Summer 2025
FT03	Out of Service LDWM Elimination Contract 1	Winter 2023	Fall 2025
FT08	Water Mains on Bridges II	Winter 2024	Fall 2026
FW01	Piney Branch Sewershed Rehab Phase 1	Fall 2023	Fall 2026
G712	Spring Place Combined Sewer Rehab	Fall 2024	Fall 2026
GH01	Service Life Restoration Program (SLRP) 2	Spring 2024	Fall 2026
GR02	Small Diameter Water Main Rehab 15B	Summer 2022	Summer 2026

Job Code	Project Name	Const. Start*	Const. End*
HX01	SDWM Renewal 16A	Spring 2023	Winter 2025
HX02	SDWM Renewal 16B	Fall 2023	Summer 2027
HX03	SDWM Renewal 16C	Winter 2023	Fall 2026
IL01	Creekbed Sewer Rehabilitation Pinehurst Branch (West)	Summer 2025	Spring 2026
IL05	Creekbed Sewer Rehabilitation Rock Creek Sherill Drive	Spring 2026	Fall 2027
IL06	Creekbed Sewer Rehabilitation Fenwick Branch E Beach D	Winter 2024	Winter 2027
KE01	Small Dia Water Main Rehab 18A	Fall 2024	Summer 2028
KE02	Small Dia Water Main Rehab 18B	Winter 2023	Spring 2027
KE03	Small Dia Water Main Rehab 18C	Fall 2024	Winter 2027
KH01	SDWM Renewal 21A	Spring 2025	Spring 2028
KH03	SDWM Renewal 21C	Winter 2025	Winter 2028
MV02	Spring Place NW (w/Sewer A433)	Fall 2024	Fall 2026
QS02	Local Sewer Rehab Project 5-2	Spring 2024	Summer 2026
QS03	Local Sewer Rehab Project 5-3	Fall 2024	Spring 2026


Job Code	Project Name	Const. Start*	Const. End*
AY02	Pressure Sensors	Summer 2020	Spring 2025
BO12	Spring Place Storm Manhole Rehab	Fall 2024	Fall 2026
DE03	Small Dia Water Main Repl 12C (was C&L)	Summer 2022	Spring 2025
DZ05	RC-B Rock Creek GI Project B	Winter 2021	Summer 2025
F203	Small Diameter Water Main Repl 14C	Fall 2021	Summer 2025
FT03	Out of Service LDWM Elimination Contract 1	Winter 2023	Fall 2025
FT08	Water Mains on Bridges II	Winter 2024	Fall 2026
FW01	Piney Branch Sewershed Rehab Phase 1	Fall 2023	Fall 2026
G712	Spring Place Combined Sewer Rehab	Fall 2024	Fall 2026
GH01	Service Life Restoration Program (SLRP) 2	Spring 2024	Fall 2026
GR02	Small Diameter Water Main Rehab 15B	Summer 2022	Summer 2026

- Ward Boundaries
- ANC Boundaries
- SMD Boundaries

Winter 2021 refers to the winter that begins in 2021  
 Map produced by DETS-GIS on 3/6/2024



Scale: 1 inch = 2,500 feet



- Legend**
- AY02
  - FA03
  - RH02
  - F201
  - F602
  - FT06
  - FT08
  - GH01
  - GR02
  - KE03
  - KF01
  - KF03
  - KH03
  - QS03
  - ST26
  - CY00


**DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- Ward 5**


Job Code	Project Name	Const. Start*	Const. End*
AY02	Pressure Sensors	Summer 2020	Spring 2025
CY00	Div J - Northeast Boundary Tunnel	Fall 2017	Fall 2023
F201	Small Diameter Water Main Repl 14A	Spring 2021	Summer 2023
F602	Soldiers' Home Transmission Main	Fall 2024	Spring 2026
FA03	Soldiers Home Reservoir Upgrade	Winter 2019	Fall 2023
FT06	66-inch/72-inch PCCPN Street	Summer 2021	Winter 2023
FT08	Water Mains on Bridges II	Winter 2024	Fall 2026
GH01	Service Life Restoration Program (SLRP) 2	Spring 2024	Fall 2026
GR02	Small Diameter Water Main Rehab 15B	Summer 2022	Summer 2026
KE03	Small Dia Water Main Rehab 18C	Fall 2024	Winter 2027
KF01	SDWM Renewal 19A	Fall 2024	Spring 2028
KF03	SDWM Renewal 19C	Fall 2025	Fall 2029

Job Code	Project Name	Const. Start*	Const. End*
KH03	SDWM Renewal 21C	Winter 2025	Winter 2028
QS03	Local Sewer Rehab Project 5-3	Fall 2024	Spring 2026
RH02	High Priority Upgrades	Summer 2023	Summer 2025
ST26	Construction Contract - LSR - Public	Summer 2022	Winter 2023

- Ward Boundaries
- ANC Boundaries
- SMD Boundaries

\* Winter 2021 refers to the winter that begins in 2021  
Map produced by DETS-GIS on 3/6/2024





### DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- Ward 6

Job Code	Project Name	Const. Start*	Const. End*
AY02	Pressure Sensors	Summer 2020	Spring 2025
C902	20" Main at Constitution Ave NE W/ O304 F204	Winter 2021	Spring 2025
CZ11	Utility Relocation	Summer 2023	Summer 2023
F202	Small Diameter Water Main Repl 14B	Summer 2021	Fall 2023
F204	Constitution Avenue w/C902/O304	Winter 2021	Spring 2025
FT03	Out of Service LDWM Elimination Contract 1	Winter 2023	Fall 2025
FT06	66-inch/72-inch PCCP N Street	Summer 2021	Winter 2023
FT07	Water Main on Bridges Repairs Contract 1	Summer 2024	Winter 2025
FZ01	Tiber Creek Trunk Sewer Lining - Ph 1	Winter 2024	Winter 2026
GH01	Service Life Restoration Program (SLRP) 2	Spring 2024	Fall 2026
GR01	Small Diameter Water Main Rehab. 15A	Winter 2021	Spring 2025
GR02	Small Diameter Water Main Rehab 15B	Summer 2022	Summer 2026


Job Code	Project Name	Const. Start*	Const. End*
GR03	Small Diameter Water Main Rehab 15D	Winter 2022	Winter 2027
HX02	SDWM Renewal 16B	Fall 2023	Summer 2027
IH02	Service Life Restoration Program (SLRP) 5-1	Winter 2024	Summer 2027
JZ01	Critical Valve Assessment and Replacement	Fall 2025	Fall 2028
JZ02	error	Summer 2025	Winter 2026
KE01	Small Dia Water Main Rehab 18A	Fall 2024	Summer 2028
KE02	Small Dia Water Main Rehab 18B	Winter 2023	Spring 2027
KF03	SDWM Renewal 19C	Fall 2025	Fall 2029
MB01	3rd St and Constitution Ave NW Pumping Station Rehab	Spring 2023	Spring 2025
NZ01	Floatable Debris Dock Replacement	Spring 2025	Summer 2027
OB01	Inflatable Dams Replacement	Fall 2024	Winter 2025
QS03	Local Sewer Rehab Project 5-3	Fall 2024	Spring 2026
ST26	Construction Contract - LSR - Public	Winter 2021	Winter 2023


0 2,500 Feet

Ward Boundaries  
 ANC Boundaries  
 SMD Boundaries

Winter 2021 refers to the winter that begins in 2021

Map produced by DETS-GIS on 3/6/2024






### DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- Ward 7


Job Code	Project Name	Const. Start*	Const. End*
AY02	Pressure Sensors	Summer 2020	Spring 2025
CY00	Div J - Northeast Boundary Tunnel	Fall 2017	Fall 2023
F103	Small Diameter Water Main Repl 13C	Fall 2020	Winter 2023
F201	Small Diameter Water Main Repl 14A	Spring 2021	Summer 2023
F202	Small Diameter Water Main Repl 14B	Summer 2021	Fall 2023
FA08	FA08 Anacostia Elevated Tank #1	Fall 2022	Winter 2023
FT08	Water Mains on Bridges II	Winter 2024	Fall 2026
GH01	Service Life Restoration Program (SLRP) 2	Spring 2024	Fall 2026
GR01	Small Diameter Water Main Rehab. 15A	Winter 2021	Spring 2025
GR02	Small Diameter Water Main Rehab 15B	Summer 2022	Summer 2026
GR03	Small Diameter Water Main Rehab 15D	Winter 2022	Winter 2027
HW01	Rehabilitation of Elevated Water Storage Tanks	Fall 2025	Spring 2029

Job Code	Project Name	Const. Start*	Const. End*
HX01	SDWM Renewal 16A	Spring 2023	Winter 2025
HX02	SDWM Renewal 16B	Fall 2023	Summer 2027
HX03	SDWM Renewal 16C	Winter 2023	Fall 2026
JX01	Sanitary Sewer Rehabilitation 10	Spring 2024	Fall 2026
JZ01	Critical Valve Assessment and Replacement	Fall 2025	Fall 2028
KE01	Small Dia Water Main Rehab 18A	Fall 2024	Summer 2028
KE02	Small Dia Water Main Rehab 18B	Winter 2023	Spring 2027
KF02	SDWM Renewal 19B	Fall 2024	Spring 2028
KF03	SDWM Renewal 19C	Fall 2025	Fall 2029
KH01	SDWM Renewal 21A	Spring 2025	Spring 2028
KH02	SDWM Renewal 21B	Fall 2025	Fall 2028
OB01	Inflatable Dams Replacement	Fall 2024	Winter 2025
PM01	East Side Pumping Station	Winter 2025	Summer 2027
QS03	Local Sewer Rehab Project 5-3	Fall 2024	Spring 2026

- Ward Boundaries
- ANC Boundaries
- SMD Boundaries

Winter 2021 refers to the winter that begins in 2021  
 Map produced by DETS-GIS on 3/6/2024





### DC Water Construction Projects Currently Underway or Planned to Start Within Two Years -- Ward 8



Job Code	Project Name	Const. Start*	Const. End*
AY02	Pressure Sensors	Summer 2020	Spring 2025
FA08	FA08 Anacostia Elevated Tank #1	Fall 2022	Winter 2023
FQ03	Main PS Miscellaneous Upgrades	Fall 2023	Spring 2025
FT03	Out of Service LDWM Elimination Contract 1	Winter 2023	Fall 2025
FT07	Water Main on Bridges Repairs Contract 1	Summer 2024	Winter 2025
FT10	DDOT - Water Construction Contract - Firth Stirling	Winter 2018	Winter 2023
FZ01	Tiber Creek Trunk Sewer Lining - Ph I	Winter 2024	Winter 2026
G204	Rehab Gates Str 5A 5B 5C & Poplar Point PS Jct	Spring 2024	Fall 2025
GH01	Service Life Restoration Program (SLRP) 2	Spring 2024	Fall 2026
HW01	Rehabilitation of Elevated Water Storage Tanks	Fall 2025	Spring 2029
IE02	Storm Sewer Rehab and Repair Phase 11	Winter 2023	Summer 2025
IL04	Creekbed Sewer Rehabilitation Fort Stanton Park Irving	Winter 2019	Winter 2024

Job Code	Project Name	Const. Start*	Const. End*
JZ01	Critical Valve Assessment and Replacement	Fall 2025	Fall 2028
KE03	Small Dia Water Main Rehab 18C	Fall 2024	Winter 2027
KH01	SDWM Renewal 21A	Spring 2025	Spring 2028
KH02	SDWM Renewal 21B	Fall 2025	Fall 2028
MA02	Installation of PRVs	Summer 2017	Fall 2023
OB01	Inflatable Dams Replacement	Fall 2024	Winter 2025
QG01	Ft. Stanton Reservoir No. 2 Abandonment	Winter 2024	Summer 2026
QG03	Ft. Stanton Reservoir No. 1 Rehabilitation	Spring 2024	Fall 2025
QJ02	Fort Reno and Anacostia Booster Pumping	Fall 2023	Spring 2026
ST26	Construction Contract - LSR - Public	Winter 2021	Winter 2023

- Ward Boundaries
- ANC Boundaries
- SMD Boundaries

Winter 2021 refers to the winter that begins in 2021  
 Map produced by DETS-GIS on 3/6/2024

