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1. INTRODUCTION 
 
The District of Columbia Water and Sewer Authority (DC Water or Authority) and the District of Columbia entered into a Consent Decree (CD) 
with the U.S. Government and certain citizen plaintiffs to resolve allegations of violations of the Clean Water Act regarding the management, 
operation and maintenance of the combined sewer system and implementation of Nine Minimum Controls. The following consent decree was lodged 
with and entered by the court on June 25, 2003 and October 10, 2003, respectively: 
 

United States District Court for the District of Columbia 
Civil Action No. 1:00CV00183TFH 
Civil Action No. 02-2511 (TFH) 
Consent Decree 

 
The CD requires that DC Water submit written status reports to the Environmental Protection Agency (EPA) Region III and the citizen plaintiffs by 
the 28th day of the month following the end of each calendar quarter. The CD requires that the following be provided in each status report: 

 The due dates and other terms that DC Water is required to meet since the date of the last quarterly statement, whether and to what extent 
DC Water has met these requirements, and the reasons for any noncompliance. 

 
 A general description of the work completed within the three-month period, and a projection of work to be performed during the next three-

month period.   
 

 All other items as specified in Section V (Compliance Program and Schedules) of the CD including the status of the catch basin cleaning. 
 
This report covers the months October through December 2021, which is Quarter No. 4 in 2021. Note that the CD requires posting certain information 
on DC Water’s website, including the Combined Sewer System (CSS) Quarterly Reports. The website addresses for these items are as follows: 
 

 DC Water’s website:  www.dcwater.com 
 CSS Quarterly Reports on DC Water’s website: 

https://www.dcwater.com/publications?field_document_type_tid=47&field_document_sub_type_tid=50 
 CD Quarterly Reports on DC Water’s website:  

https://www.dcwater.com/publications?field_document_type_tid=47&field_document_sub_type_tid=52 
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2. REQUIREMENTS DUE IN CURRENT QUARTER 
 
The following is a status report for requirements due in the current quarter: 
 

REQUIREMENTS DUE IN CURRENT QUARTER 
Reference Requirement Due Date Status 
 None   

 
3. REQUIREMENTS DUE AFTER NEXT QUARTER 
 
The following is a status report for requirements due next quarter. 

 
REQUIREMENTS DUE NEXT QUARTER 

Reference Requirement Due Date Status 
  None   

 
 
4. ON-GOING REQUIREMENTS  
 
The following is a status report for requirements that are performed at periodic intervals on an on-going basis. 
 

ON-GOING ACTIVITIES 
Reference Requirement  Due Date Status 
p. 4, II.3 Application and Scope  

Provide a copy of the CD to any consultant or 
contractor selected to perform any activity 
required by the CD.  

As required Completed in Quarter No. 4, 2003.  DC Water will send additional 
letters and copies of the CD to affected Project Design Engineers 
(PDEs) as they are retained for other projects required by the CD. 

p. 10, 
V.10.a.(iv) 

Replace Inflatable Dams  
Operate and maintain all inflatable dams so 
that they fully perform their function of 
reducing the frequency and severity of CSO 
events. 

Ongoing 
after 
04/01/04 

Inspection and maintenance of the inflatable dams is performed 
monthly and is documented in the CSS Quarterly Report, Section 
2.4, Table 2-6, submitted to EPA Region III and available on DC 
Water’s website. Wet weather operations are reported on Table 2-
7.  
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ON-GOING ACTIVITIES 
Reference Requirement  Due Date Status 
p. 10, 
V.10.b.(i) 
(a-e)(ii) 
(d.)(iv) 

Tide Gate Repair & Replacement  
Operate and maintain all tide gates in the CSS 
so as to prevent river water from entering the 
CSS, to the extent achievable with generally 
accepted design, engineering and maintenance 
practices. 

Ongoing 
after 
10/10/03 

Inspection and maintenance of the tide gates is performed monthly 
and is documented in the CSS Quarterly Report, Section 2.2, 
Table 2-2, submitted to EPA Region III and available on DC 
Water’s website. 

p. 12, 
V.10.e.i 
 
 
 
 

Assurance of Conveyance Capacity 
Ensure collections system has capacity to 
convey at least 1,076 mgd from the areas 
served by the collection system to Blue 
Plains. 

Quarterly, 
following 
EPA Region 
III’s approval 
letter of  
04/11/07 

On April 1, 2011, DC Water placed the Blue Plains Influent 
Sewers in Operation. On October 14, 2013, DC Water achieved a 
firm Potomac Pumping Station capacity of 460 mgd. See item 
p.15,V.12.e(v) for Potomac Pumping Station in this report.  

p. 12, 
V.11 

Pretreatment  
Maintain and update the current pretreatment 
program as required by the Clean Water Act, 
Pretreatment Regulations, and the NPDES 
Permit. 
 

Ongoing 
after 
10/10/03 

The Pretreatment Program is being maintained and updated. The 
program submits reports and updates annually to EPA Region III. 
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ON-GOING ACTIVITIES 
Reference Requirement  Due Date Status 
p. 11, 
V.10.c 

Maximization of Storage in the Collection 
System – Catch Basins 

o Clean at least 85 % of the catch 
basins in CSS at least annually 

o Inspect catch basins in CSO areas 
tributary to the Anacostia River at 
least two times per year, and clean 
such basins more frequently as 
indicated by the inspections. 

Annually Catch basin cleaning totals are reported in DC Water’s CSS 
Quarterly Report, in Section 4.1, Table 4-1, submitted to EPA 
Region III and available on DC Water’s website.  Calendar year-
to-date totals for this quarter are as follows: 

CSS Catch Basin Inspection and Cleaning 
 
Catch Basin in CSS: 
10,668(1) 
 
Catch Basins in CSS Cleaned: 
10,403 
98% 
 
Catch Basins in Anacostia CSS: 
5,717(1) 
 
Catch Basins in Anacostia CSS Inspected Once: 
5,717Error! Reference source not found. 
100% 
 
Catch Basins in Anacostia CSS Inspected Twice: 
5,716 
100% 
 
Notes: 

(1) The number of catch basins in our service area changes with the 
ongoing connections and abandonments to the sewer 
infrastructure. 
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ON-GOING ACTIVITIES 
Reference Requirement  Due Date Status 
p. 13, 
V.12.a.(i) 
and (ii) 

Maximization of Flow to the POTW for 
Treatment  
Operate and maintain the collection system 
and pumping stations to deliver the maximize 
flow possible to Blue Plains within the 
constraints of the pumping stations, 
configuration and capacity of the collection 
system, and capacity of Blue Plains; treat all 
flows conveyed to Blue Plains to full degree 
and extent required by Permit. 

Ongoing 
after 
10/10/03 

Operation and maintenance status of the collection system and 
pumping stations is reported in Section 2 of the CSS Quarterly 
Report, available on DC Water’s website. The pumping stations 
and collection system have been operated to maximize the flow to 
Blue Plains within the constraints of the system. During the period 
covered by this report, the daily peak influent rate to Complete 
Treatment exceeded 555 mgd, the rate established in the NPDES 
permit.   

p.14, 
V.12.b.(v) 

Main and O Pumping Stations 
Maintain firm sanitary pumping capacities of 
240 and 45 mgd, respectively. 

Ongoing 
after  
04/16/08 

The number of pumps and screens available for service at Main 
and O Pumping Stations is reported in Section 2.3.1, Table 2-3 of 
the CSS Quarterly Report, submitted to EPA Region III and 
available at DC Water’s website. Table 2-5 shows that the 
station’s firm pumping capacity was maintained for the period 
covered by this report.   

p. 14, 
V.12.c.(v) 

East Side Pumping Station 
Maintain a firm sanitary pumping capacity of 
45 mgd. 

Ongoing 
after  
08/01/06 

The number of pumps and screens available for service at East 
Side Pumping Station is reported in Section 2.3.1, Table 2-3 of the 
CSS Quarterly report, submitted to EPA Region III and available 
at DC Water’s website. Table 2-5 shows that the station’s firm 
pumping capacity was maintained for the period covered by this 
report. 

p. 14, 
V.12.d.(iv) 

Poplar Point Pumping Station  
Maintain a firm sanitary pumping capacity of 
45 mgd. 

Ongoing 
after 
10/10/03 

The “new” Poplar Point Pumping Station was brought on line on 
March 20, 2018. The number of pumps and screens available for 
service at the “new” Poplar Point Pumping Station is reported in 
Section 2.3.1, Table 2-3 of the CSS Quarterly report, submitted to 
EPA Region III and available at DC Water’s website. Table 2-5 
shows that the station’s firm pumping capacity was maintained for 
the period covered by this report. 
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ON-GOING ACTIVITIES 
Reference Requirement  Due Date Status 
p. 15, 
V.12.e.(v) 

Potomac Pumping Station 
Maintain a firm sanitary pumping capacity of 
460 mgd. 

Ongoing 
after 
10/14/13 

The number of pumps and screens available for service at Potomac 
Pumping Station is reported in Section 2.3.1, Table 2-3 of the CSS 
Quarterly Report, submitted to EPA Region III and available at 
DC Water’s website.  Table 2-5 shows that the station’s firm 
pumping capacity was maintained for the period covered by this 
report. 

p. 16, 
V.12.i 

Inspect the three 60-inch Anacostia Siphons  
Inspect siphons at least once every 10 years 
and clean and repair as necessary. 

07/01/21 Completed on August 8, 2021. 

p. 16, 
V.12.i 

Eastside Interceptor Cleaning  
Inspect the Eastside Interceptor and the lower 
section of the Northeast Boundary Sewer 
every five years; clean and repair as 
necessary. 

07/26/21 Eastside Interceptor Cleaning was completed prior to inspection 
on 9/2/2021. DC Water will determine if future cleaning of the 
remaining pipe will be required after evaluating the inspection 
results. 

p. 17, 
V.13.b 

Facilitate Reports from Public of Dry Weather 
Overflows (DWO) 
 Include DWO information on 

water/sewer bill inserts. 
 Staff and maintain phone line to receive 

reports on DWOs. 

Ongoing 
after 
10/10/03 

DWO information is included on all water/sewer bill inserts for 
CSO program. Phone line and staff remain in operation to receive 
DWO reports. 

p. 18, 
V.14 

Control of Solids and Floatable Material in 
CSOs  
Conduct visual wet weather surveys at 
outfalls 009 through 012 to assess the extent 
of floatables discharged. 

Ongoing 
after 
10/10/03 

Visual surveys completed in the quarter are included in Section 5 
of the CSS Quarterly Report, submitted to EPA Region III and 
available on DC Water’s website. 

p. 18, 
V.15 

Pollution Prevention Programs  
Maintain the MS4 pollution prevention 
programs. 

Ongoing 
after 
10/10/03 

The MS4 Pollution Prevention Program is being maintained and 
updated.  The program produces an annual report. 

p. 18, 
V.15 

Pollution Prevention Programs  
Continue to periodically educate the public 
about pollution prevention through 
newsletters and web site. 

Ongoing 
after 
10/10/03 

Information about pollution prevention is included on DC Water’s 
website. In addition, twice a year, informational pamphlets are 
included in the water/sewer bills mailed to citizens. 
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ON-GOING ACTIVITIES 
Reference Requirement  Due Date Status 
p. 19, 
V.16.a.(i) 

Public Notification – CSO Signs  
Conduct monthly inspections of CSO warning 
signs and replace, repair or clear obstructions 
as required. 

Monthly Inspection and replacement of signs is documented in Section 2.2 
of the CSS Quarterly Reports, submitted to EPA Region III and 
available on DC Water’s website. 

p. 21, 
V.16.b 

Public Notification – Web Site 
Maintain general info on CSOs, 12 most 
current CSS Quarterly Reports, and 
annual/quarterly CSO discharge volumes. 

Ongoing 
after 
10/10/03 

This information is on DC Water’s website and it is updated 
regularly. 

p. 22, 
V.16.b.(ii) 

Public Notification – Information 
Pamphlets/Inserts  
Semi-annually, prepare an information 
pamphlet/insert containing CSO information 
and distribute in the water bills. 

Twice per 
year 

CSO informational pamphlets were distributed to citizens with 
their water/sewer bill twice in 2004, 2005, 2006, 2007, 2008, 
2009, 2010, 2011, 2012, 2013, 2014, 2015, 2016, 2017, 2018, 
2019, 2020, and 2021.   

p. 22, 
V.16.b.(ii) 

Public Notification – Information 
Pamphlets/Inserts  
Distribute CSO pamphlet/insert semi-annually 
to boat rental facilities, marinas, tackle shops, 
and other public locations along affected river 
segments. 

Twice per 
year 

CSO informational pamphlets were mailed to local marinas twice 
in 2004, 2005, 2006, 2007, 2008, 2009, 2010, 2011, 2012, 2013, 
2014, 2015, 2016, 2017,  2018, 2019, 2020, and 2021.   

p. 24, 
V.17.a 

Monitoring  
Report CSO overflows at remote (SCADA-
monitored) sites. 

04/28/04 Information on CSO overflows reported at SCADA-monitored 
sites is included in Table 2-7 of the CSS Quarterly Reports, 
submitted to EPA Region III and available on DC Water’s 
website. 

p. 25, 
VII.19.(a).
(b).(c) 

Reporting 
Submit quarterly consent decree status 
reports. 

28th day of 
month 
following 
end of each 
calendar 
quarter 

DC Water submitted its first Quarterly Report on January 27, 2004 
for Quarter No. 4 in 2003, and has submitted a report for each 
calendar quarter since. This report satisfies the latest reporting 
requirement. 
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5. REQUIREMENTS COMPLETED IN PRIOR QUARTERS  
 
The following summarizes completed requirements reported in prior quarters. 
 

REQUIREMENTS COMPLETED IN PRIOR QUARTERS  
Reference Requirement Due Date Status 
p. 8,  
V.9.a.-j 

Proper Operation and Regular Maintenance 
(O&M) 
Submit a written O&M program to EPA 
Region III for review and comment but not 
approval. 

06/30/04 Completed. Written O&M program submitted to EPA Region 
III for review on 6/30/04. 

p. 10, 
V.10.a.(iii) 

Replace Inflatable Dams  
Replace all 12 existing inflatable dams and 
place all replacement dams in operation. 

03/31/04 Completed. All inflatable dams were in operation as of 
03/29/04 under Contract 01-0080 issued to Corman 
Construction Inc. 

p. 10, 
V.10.b.(i) 
(a-e)(ii)(c.) 

Tide Gate Repair & Replacement  
Repair or replace tide gates at five CSO 
structures and place in operation. 

11/10/03 Completed. All tide gates were placed in operation as of 
08/29/03 under Contract 02-0070, Job Number AX01. 

p. 11, 
V.10.d 

Amendments to Sewer System Regulations  
Recommend sewer regulation amendments to 
the DC Government to limit stormwater 
inflow from any and all new construction and 
major renovations. 

11/10/03 Completed. Three proposed code changes were submitted to 
the Council of the District of Columbia on October 22, 2003.  
On July 19, 2013, the District Department of Energy and 
Environment amended the District’s Stormwater Management 
and Soil Erosion and Sediment Control regulations (See 60 
DCR 10640) and amended then on January 31, 2020, (see 67 
DCR 818).  

p. 14, 
V.12.b.(ii) 

Main & O Pumping Stations Rehab  
Submit documents for required approvals to 
rehabilitate Main and O Street Pumping 
Stations to 240 and 45 mgd capacities. 

03/01/04 Completed. Documents were submitted to DCRA and the U.S. 
Army Corps of Engineers by the deadline.  
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REQUIREMENTS COMPLETED IN PRIOR QUARTERS  
Reference Requirement Due Date Status 
p. 12, 
V.10.e.i 

Assurance of Conveyance Capacity 
Ensure collections system has capacity to 
convey 1,076 mgd to Blue Plains. 

04/11/11 On April 1, 2011, DC Water placed the Blue Plains Influent 
Sewers in operation. DC Water concluded, in a letter dated 
February 8, 2012 to Earthjustice with a copy to EPA and DOJ, 
that the collection system has the capacity to convey 1,076 
mgd to Blue Plains, notwithstanding the Potomac Pumping 
Station capacity of 420 mgd. On October 14, 2013, DC Water 
achieved a firm Potomac Pumping Station capacity of 460 
mgd.  

p. 13, 
V.12.b.(iii) 

Main & O Pumping Stations 
Award construction contract for rehabilitation. 

04/01/05 Completed. Contract awarded to W.M. Schlosser Company, 
Inc. on February 23, 2005. 

p. 13, 
V.12.b.(iv) 

Main & O Pumping Stations 
Place in operation following rehab to achieve 
firm sanitary pumping capacities of 240 and 
45 mgd, respectively. 

05/01/08 Completed. Written certification provided on April 16, 2008 
from Engineer of Record to DC Water confirmed that the 
pumping equipment and ancillary systems installed at each 
station satisfied the requirements set forth in the Consent 
Decree. 

p. 14, 
V.12.c.(ii) 

East Side Pumping Station  
Submit documents for the required approvals 
for the rehabilitation of East Side Pumping 
Station to achieve a pumping capacity of 45 
mgd. 

08/01/04 Completed. Documents were submitted to DCRA on August 
13, 2003.    

p. 14, 
V.12.c.(iii) 

East Side Pumping Station  
Award construction contract for rehabilitation. 

08/01/04 Construction contract awarded to Ulliman Schutte 
Construction, LLC on June 4, 2004. 

p. 14, 
V.12.c.(iv) 

East Side Pumping Station 
Place in operation. 

08/01/06 Completed. Pumps placed into service on July 21, 2006. 

p. 15, 
V.12.d.(ii) 

Poplar Point Pumping Station  
Submit pump test data to EPA Region III 
demonstrating a pumping capacity of 45 mgd 
at Poplar Point Pumping Station. 

11/10/03 Completed. Delivery of the package occurred on 12/02/03. 

p. 15, 
V.12.e 

Potomac Pumping Station Rehab  
Submit documents for required approvals. 

06/01/04 Completed. DC Water submitted the Permit Application to 
DCRA on 5/21/04. 

p. 15, 
V.12.e.(iii) 

Potomac Pumping Station 
Award construction contract for rehabilitation. 

09/01/05 Completed. Contract awarded to Ulliman Schutte 
Construction, LLC on March 14, 2005. 
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REQUIREMENTS COMPLETED IN PRIOR QUARTERS  
Reference Requirement Due Date Status 
p. 15, 
V.12.e.(iv) 
 

Potomac Pumping Station 
Place in operation following rehab to achieve a 
firm sanitary pumping capacity of 460 mgd. 

09/01/08 
 

DC Water completed design, fabrication, installation and 
testing of new pump impellers on October 14, 2013, achieving 
a firm sanitary pumping capacity of 460 mgd. A letter of 
certification was sent to EPA on October 21, 2013.  

p. 16, 
V.12.f.(i) 

Improvements at Blue Plains – Grit Chambers 
1&2 and Influent Screens  
Submit documents for required approvals to 
rehabilitate grit chamber buildings 1 and 2 and 
influent screening facilities. 

10/20/03 Completed. Building Permit issued 10/12/01. 

p. 16, 
V.12.f.(ii) 

Improvements at Blue Plains – Grit Chambers 
1&2 and Influent Screens  
Award construction contracts to rehabilitate 
grit chamber buildings 1 and 2 and influent 
screening facilities. 

07/31/03 Completed. Contract number 02-0130 awarded to W. M. 
Schlosser Co. Inc. on 07/17/03 for grit removal upgrades. 

p. 16, 
V.12.f.(iii) 

Improvements at Blue Plains – Grit Chamber 
1&2 and Influent Screens. 
Placed in operation 

07/31/07 Completed on 07/27/07.   

p. 16, 
V.12.i 

Eastside Interceptor Cleaning  
Inspect the Eastside Interceptor and the lower 
section of the Northeast Boundary Sewer 
every five years; clean and repair as necessary. 

07/26/16 DC Water inspected and cleaned Eastside Interceptor on July 
26, 2016. 

p. 16, 
V.12.i 

Inspect the three 60-inch Anacostia Siphons  
Inspect siphons at least once every 10 years 
and clean and repair as necessary. 

07/01/11 DC Water inspected and cleaned Anacostia Siphons on March 
15, 2011. 

p. 16, 
V.12.i 

Eastside Interceptor Cleaning  
Inspect the Eastside Interceptor and the lower 
section of the Northeast Boundary Sewer 
every five years; clean and repair as necessary. 

07/26/16 Completed 
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REQUIREMENTS COMPLETED IN PRIOR QUARTERS  
Reference Requirement Due Date Status 
p. 17, 
V.13.a.   
(i)-(iii) 

System Modifications to Prevent DWOs  
Correct regulator and/or CSS deficiencies to 
address dry weather overflows at CSO outfalls 
007, 027, 005, 020, 023, 015, 014 and 024, 
and place in operation. 

12/31/03 Completed. This item consists of replacement of regulator 
structures to reduce the likelihood of DWOs at the specified 
outfalls. 
 
Following facilities placed in operation by 11/24/03  under 
Contract 01-0020 to Corman Construction: 

 CSO 027 – Structure 43a , Potomac & Water St NW 
 CSO 005 – Structure 7, Railroad Ave & W St SE 
 CSO 020 – Structure 34a, 23rd St near C St NW 
 CSO 014 – Structure 18, 6th and M St. SE 
 CSO 024 – Structure 38a, 30th St south of K St NW 

 
Following Structures placed in operation by 12/19/03 under 
contract to C&F Construction 

 CSO 007 – Structure 9, 13th and Ridge St SE 
 CSO 015 – Structure 19 & 19a, 9th and M St SE 

 
The following work was completed by DC Water prior to June 
2003: 

 CSO 023 – Rock Creek Pumping Station, install level 
sensor to indicate risk of DWO  

p. 17, 
V.13.b 

Facilitate Reports from Public of DWOs  
Add DWO information to web site. 

10/10/03 Completed.  DWO information added to website on 7/14/03. 
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REQUIREMENTS COMPLETED IN PRIOR QUARTERS  
Reference Requirement Due Date Status 
p. 17, 
V.13.b 

Facilitate Reports from Public of DWOs  
Include DWO information in a pamphlet with 
the sewer bill. 

Semi-annually 2004 – Completed in August and December. 
2005 – Completed in April and September. 
2006 – Completed in April and October. 
2007 – Completed in April and October. 
2008 – Completed in April and October. 
2009 – Completed in April and October. 
2010 – Completed in April and October. 
2011 – Completed in April and October. 
2012 – Completed in April and October. 
2013 – Completed in April and October. 
2014 – Completed in April and October. 
2015 – Completed in April and October. 
2016 – Completed in April and October. 
2017 – Completed in April and October. 
2018 – Completed in April and September. 
2019 – Completed in April and September. 
2020 – Completed in March and October. 
2021 – Completed in March and October. 

p. 17, 
V.13.b 

Facilitate Reports from Public of DWOs  
Maintain a Customer Service Hotline with 
staff trained to receive DWO reports. 

10/10/03 Completed. Customer Service Hotline made operational; staff 
trained 07/24/03, 08/27/03 and 08/28/03. 

p.17 
V.13.b and  
p.22 
V.16.b 

Public Notification Requirements 
DC Water shall provide information pamphlets 
on CSO location and activity. 
 

12/31/05 Semi-annual information pamphlets were provided to the 
public; one distribution in April 2005 and another in 
September 2005. This completes this requirement. 

p. 18, 
V.13.c.(ii) 
(iii) 

DWO Management Program  
Provide video cameras and training to 
inspection staff. 

10/10/03 Completed. Three JVC digital camcorders were purchased and 
received on 09/07/00; training provided for inspection staff on 
09/26/00.   
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REQUIREMENTS COMPLETED IN PRIOR QUARTERS  
Reference Requirement Due Date Status 
p. 18, 
V.13.d 

Control of Construction Debris  
Improve coordination with the D.C. 
Department of the Environment (previously 
DOH) and the D.C. Department of Consumer 
and Regulatory Affairs for erosion/sediment 
control. 

10/10/03 Completed. Letter sent to the respective agencies on 07/18/03 
seeking to improve coordination regarding control of 
construction debris and the prevention of its entry into the 
sewer system. The letter lists opportunities for improvement 
and better coordination and provides contact personnel and 
telephone numbers. 

p. 20, 
V.16.a. (ii) 

Public Notification; CSO Signs – National 
Park Service  
Apply to the National Park Service (NPS) for 
a permit to install new CSO signs. 

11/10/03 Completed. Made written application to install the signs on 
08/22/03 and written follow-up on 11/5/03 to Mr. John G. 
Parsons, Associate Regional Director for NPS. In their letter 
of 11/25/03, NPS denied approval for placement of new signs.  

p. 20, 
V.16.a.(iii) 

CSO Signs – DC Water Controlled Sites  
Install two new signs at DC Water controlled 
CSO outfalls 009—012, and one sign each at 
CSO outfalls 001 and 003. 

04/07/04 Completed.  Signs installed 2/12/04. 

p. 21, 
V.16.a.(iv) 

Public Notification; CSO Signs – National 
Zoo  
Apply to the National Zoo for a permit to 
install new CSO signs. 

11/10/03 Completed. Made written application to install the signs on 
08/22/03 and written follow-up on 11/5/03 to Mr. Marc M. 
Mueller, National Zoological Park Resident Engineer. The 
Zoo approved placement of new signs in its letter of 12/13/03.  

p. 21, 
V.16.a.(iv) 

Public Notification; CSO Signs – Navy Yard  
Apply to the Navy Yard for a permit to install 
new CSO signs. 

11/10/03 Completed. Made written application to install the signs on 
08/22/03 and written follow-up on 11/5/03 to Mr. Thomas P. 
Lewis, Chief, Environmental and Safety Division for the Navy 
Yard. In its letter of 11/17/03, Navy Yard denied approval for 
placement of new signs. 

p. 21, 
V.16.a.(iv) 

Public Notification; CSO Signs – Southeast 
Federal Center  
Apply to Southeast Federal Center for a permit 
to install new CSO sign. 

11/10/03 Completed. Made written application to install the sign on 
09/04/03 to Mr. Steven Richard, Director, Service Delivery 
Support Division for SE Federal Center. In its letter of 
12/19/03, SE Federal Center denied approval for placement of 
new signs. 

p. 21, 
V.16.a.(iv) 

CSO Signs –National Zoo  
Install new signs at CSO outfalls 041-045 after 
approval by National Zoo. 

06/10/04 Completed. Signs installed 4/12/04. 



 

15 
3-Party Consent Decree: Quarter No. 4 – 2021 

REQUIREMENTS COMPLETED IN PRIOR QUARTERS  
Reference Requirement Due Date Status 
pp. 21-22, 
V.16.b.(i) 
(a)-(g) 

Public Notification – Web site  
Maintain accurate and up-to-date CSO 
information on the DC Water web site as 
outlined in the CD. 

10/10/03 Completed. Website updated as outlined in the CD on 
07/14/03 and quarterly thereafter. 

p. 22, 
V.16.b.(ii) 

Public Notification – Information 
Pamphlets/Inserts  
Semi-annually, prepare an information 
pamphlet/insert containing CSO information 
and distribute in the water bills. 

Twice per year 2004 – Completed in August and December. 
2005 – Completed in April and September. 
2006 – Completed in April and October. 
2007 – Completed in April and October. 
2008 – Completed in April and October. 
2009 – Completed in April and October. 
2010 – Completed in April and October. 
2011 – Completed in April and October. 
2012 – Completed in April and October. 
2013 – Completed in April and October. 
2014 – Completed in April and October. 
2015 – Completed in April and October. 
2016 – Completed in April and October. 
2017 – Completed in April and October. 
2018 – Completed in April and September. 
2019 – Completed in April and September. 
2020 – Completed in March and October. 
2021 – Completed in March and October. 
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3-Party Consent Decree: Quarter No. 4 – 2021 

REQUIREMENTS COMPLETED IN PRIOR QUARTERS  
Reference Requirement Due Date Status 
p. 22, 
V.16.b.(ii) 

Public Notification – Information 
Pamphlets/Inserts  
Distribute CSO pamphlet/insert semi-annually 
to boat rental facilities, marinas, tackle shops, 
and other public locations along affected river 
segments. 

Twice per year 2004 – Completed in August and December. 
2005 – Completed in April and September. 
2006 – Completed in April and October. 
2007 – Completed in April and October. 
2008 – Completed in April and October. 
2009 – Completed in April and October. 
2010 – Completed in April and October. 
2011 – Completed in April and October. 
2012 – Completed in April and October. 
2013 – Completed in April and October. 
2014 – Completed in April and October. 
2015 – Completed in April and October. 
2016 – Completed in April and October. 
2017 – Completed in April and October. 
2018 – Completed in April and September. 
2019 – Completed in April and September. 
2020 – Completed in March and October. 
2021 – Completed in March and October. 

p. 23, 
V.16.b.(iii)
(c)(i) 

Public Notification - Notification Lights  
Submit documents for required approvals to 
install and operate CSO warning lights on the 
Anacostia and Potomac Rivers. 

12/31/03 Completed. 

p. 23, 
V.16.b.(iii)
(c)(i) 

Public Notification – Notification Lights  
Place in operation. 

20 months 
after receipt of 
approvals 
August 21, 
2008 

Completed. Written certification provided on August 6th from 
Engineering Program Manager confirming that the CSO Event 
Indicator Lights were placed in operation on August 4, 2008 
in compliance with the requirements set forth in the consent 
decree. 

p. 26, 
VIII.20 

Civil Penalty  
Pay a penalty of $250,000 to the U. S. 
Department of Justice. 

11/10/03 Completed. An electronic transfer of $250,000 to the U.S. 
Department of Justice was performed on 11/10/03. 



 

17 
3-Party Consent Decree: Quarter No. 4 – 2021 

REQUIREMENTS COMPLETED IN PRIOR QUARTERS  
Reference Requirement Due Date Status 
p. 27, 
IX.23.-30 

Supplemental Environmental Projects (SEPs) 
Submit to EPA Region III detailed scope of 
work and exact location of SEP. 

04/07/04 Completed. DC Water submitted its proposed SEP on April 1, 
2004. EPA Region III provided comments in a May 18, 2004 
letter and in a May 25, 2004 conference call. DC Water 
submitted a revised scope of work addressing EPA Region 
III’s comments on August 23, 2004. DC Water received EPA 
Region III’s written approval of the proposed SEP on January 
24, 2005. 

p. 27, 
IX.24 

Supplemental Environmental Project 
Place in operation. 

04/10/07 Project placed in service 04/10/07.   

p. 29, 
IX.28 

Supplemental Environmental Project 
Operate and maintain. 

5 yrs after 
placing in 
operation 
April 10, 2012 

DC Water met the deadline. 

p. 29, 
IX.27 

Supplemental Environmental Project 
Submit SEP completion report. 

5 yrs after 
placing in 
operation 
April 10, 2012 

DC Water met the deadline. 

p. 30, X.31 Citizen Community Project  
Pay the Chesapeake Bay Foundation $300,000 
for the design, installation, and maintenance of 
green roof demonstration projects.  

11/10/03 Completed. An electronic transfer of $300,000 to the 
Chesapeake Bay Foundation was performed on 11/10/03. 
 

 


