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UNITED STATES DISTRICT COURT
FOR THE DISTRICT OF COLUMBIA

ANACOSTIA WATERSHED SOCIETY, etal., )
Plaintiffs )
)
V. )
' )
DISTRICT OF COLUMBIA WATER AND )
SEWER AUTHORITY, et al., ' )
Defendants. )}
and _ )
)
THE UNITED STATES, )
Plaintiff )
, ' )
V. )
: )
DISTRICT OF COLUMBIA WATER AND )} Consolidated
SEWER AUTHORITY ) Civil Action No. 1:00CV00183TFH

) .
and )
)
THE DISTRICT OF COLUMBIA, )
).
Defendants. )

CONSENT DECREE _
WHEREA.S,_ on February 2, 2000, the Plaintiffs, Anacostia Wate;shed,Society, Kingman
Park Civic Association, American Canoe Association, Friends of the Earth, Siersd Club, and
Mary Stuarf Bick Ferguson (“Citizen Plaintiffs”) filed an action, Civil Action No.
1:00CV00183TFH, against the District of Columbia Water and Sewer Aqthority (hereinafier
“WASA™) and its General Manager, Jerry Johnson, pursuant to Sections 309(b) and (d), and 505
of the Federal Water Pollution Control Act, as amended by the Clean Water Act of 197? and the

Water Quality Act of 1987 (“Clean Water Act” or “the Act”), 33 U.S.C. §§ 1319(b) and (d), and




Consolidated Civil Action No. 1:00CV00183TFH
Final and executed version of Consent Decree

1365;

WHEREAS, on December 20, 2002, Plaintiff, the United States of America, on
behalf of the United States Environmental Protection Agency (“EPA”), filed a Complaint against
WASA and the District of Columbia, which case has been consolidated with the ,.pend'mg matter
against WASA for the alleged violations of the Clean Water Act;

WHEREAS, the Complaints allege that WASA violated the Clean Water Act, 33
U.S.C. §§ 1251 et seq. (the “Act”), by failing to comply with the District of Columbia Water
Quality Standards, effluent limitations and other conditions established in the National Pollutant
Discharge Elimination System (“NPDES”) Permit No, DC0021199 issued to WASA by the
Environmental Protection Agency (“EPA”) under Section 402 of the Act, 33 U.S.C. § 1342, and
by failing to properly manage, operate and maintain all collection, pumping facilities, treatment
and/or combined sewer overflow (CSO) control facilities or combined sewer systems (“CSS”)
owned and/or operated by WASA;

WHEREAS, the United States further asserts inter alia a claim against the District
of Columbia pursuant to Section 309(e) of the Act, 33 U.S.C. § 1319(e) and Fed. R. Civ. P.
19(a); |

WHEREAS, the United States, the Citizen Plaintiffs, and WASA have resolved
the claims for alleged violations of the Nine Minimum Controls and for the performance of
certain projects in a partial consent decree, entered by the Court on October 10, 2003;

WHEREAS, in that partial coﬁsent decree, WASA agreed to pay a civil penalty

and to perform Supplemental Environmental Projects and a Citizen Community Project;
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WHEREAS, on April 26, 2004, Plaintiffs and Defendants entered into a
stipulation which provided in essence that Defendants would not contest their liability for certain
claims; that Plaintiff United States waived its claims for any additional civil penalties and
dismissed with prejudice its claims under Count Three of its Complaint; qnd that Citizen
Plaintiffs also waived their claims for civil penalties;

WHEREAS, WASA submitted a draft Long Term Control Plan to EPA in June,
2001. Thereafter, WASA finalized the Long Term Control Plan in July 2002 (“LTCP”).and
submitted it to EPA in August, 2002; |

WHEREAS, WASA has provided for public participation in dévclopmmt of t};e
Long Term Controf Plan through public hearings at various locations throughout the District of
Columbia, stakeholder meetings, and other means;

WHEREAS, the recommended control plan in Section 13 of the LTCP provides
for, inter alia, three or more underground storage tunnels to hold up to 193 million gallons of the
comi)ined wastewater and stérm water during wet weather and to thereby reduce CSOs
significantly; _

WHEREAS, the Parties and the Citizen Plaintiffs have stipulated and'agreed, and
on September 22, 2004, the Court orderéd that issues pertaining to the scope of Section 402(q) of
the Clean Water Act, including whether the measures proposed in WASA’s August, 2002 LTCP
conform to the water quality standards of the District of Columbia, would not be addressed in
this consolidated action, but rather EPA agreed to address such issues outside the context of this

lawsuit, in, inter alia, the modification of WASA’s NPDES permit that was pending at that time;
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WHEREAS, EPA is the permitting agency and noticed an NPDES Permit
containing Phase II conditions for public comment on March 18, 2004. EPA has issued, or is
anticipated to issue shortly, the final version df the Permit. The Fact Sheet to the final peimit
states that “EPA has determined that, based upon current information, including but not limited
to documentation in the LTCP and the District of Columbia Department of Health’s analysis and
interpretation of its water quality standards, WASA has demonstrated, pursuant to Section
II.C.4.b of the 1994 CSO Policy, that the CSO coﬂtrol program will not preclude the attainment
of water quality standards or the receiving waters’ designated ﬁses or contribute to their
impairment.” The Fact Sheet further provides that this d'etérmination is subject to post-
construction monitoring adequate to verify compliance with water quality standards, in
accordance with Section I1.C.4.b and I1.C.9 of the CSO Policy; |

WHEREAS, since WASA is unable to comply with the water quality based CSO
effluent limits in the Phase IT conditions of its NPDES Permit until su.ch time as it has completed
implementation of the CSO controls in its LTCP, the Parties have agreed to.enter into this
Consent Decree to establish a judicially enforceable schedule for implementation of the CSO
controls in the LTCP;

WHEREAS, WASA contends that, pursuant to Section 202 of its enabling
legislation, which provides, with certain exceptions not applicable here, that WASA is subject to
all laws applicable to offices, agencies, departments, and instrumentalities of the District
government, WASA is subject to the requirements of the Anti-Deﬁciéncy Act, 31 US.C.

§§1341 et seq., to the same extent as other agencies of the District of Columbia;
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WHEREAS, the Partics agree, without adjudication of facts or law, that
settlement of this matter in accordance with the terms of this Consent Decree is in the public
interest-and have agreed to entry of this Consent Decree without trial of any issues, and the
Parties hereby stipulate that, in order to resolve the claims for alleged violations of water quality
standards stated in the Complaint of the United States, and to provide for compliance with the
water quality-based effluent CSO limits in WASA’s modified NPDES permit, this Consent
Decree should be entered; '

‘WHEREAS, the Court, upon consideration of the judicial record before it and
review of this Consent Decree, also finds that settlement of this matter and entry of this Consent
Decree is fair and in the public interest and wi]l address the underlying causes of the violations.
The Court also finds that it should exercise continuing jurisdiction over this matter to resolve
disputes and, should the need arise, to modify the obligations in this Consent Decree;

AND WHEREAS, settlement and entry of this Consent Decree does not
constitute an admission of liability by WASA or the District of Columbia;

NOW THEREFORE, before taking any testimony, and without any adjudication
of any fact or law, it is hereby ORDERED, ADJUDGED, and DECREED as follows:

L. JURISDICTION AND VENUE
1. This Court has jurisdiction over the subject matter of this action, and over the
Parties hereto, pursuant to Sections 309 and 505 of the Clean Water Act, 33 U.S.C. §§ 1319,
1365 and 28 U.S.C. §§ 1331, 1345,'1355, and 1367. Venue is proper in the District of Columbia

pursuant to Section 309 of the Clean Water Act, 33 U.S.C. § 1319, and 28 U.S.C. §§ 1391 and
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1395(a).
II. APPLICATION AND SCOPE

2. The provisions of this Consent Decree shall apply to and be binding upon the
Parties to this action, and their agents, employees, successors and aésigns, as well as to alt
persons acting under the direction and/or control of WASA, including firms, corporations, and '
third parties such as contractors. | |

3. WASA shall provide a copy of this Consent Decree to any consultant and
contractor selected or retained to perform any activity required by this Consent Decree.

4, No later than thirty (30) days prior to transfer of any ownership interest,
operation, management, or other control of the CSS, WASA shall give written notice and
provide a copy of this Consent Decree. to any such transferee or successor in interest. WASA
shall reguire, as a condition of any such sale or transfer, that fhe purchaser or transferee agree in
writing to be bound by this Coﬁsent Decree and submit to the jurisdiction of this Court for its
enforcement. WASA shall also notify, in writing, EPA Region III, the United States Attorney
for the District of Columbia, and the United States Department of Justice, in accordance with

Section XXT (Form of Notice) of this Consent Decree, of any such plannéd transfer at least thirty

(30) days prior to the transfer.
1IL OBJECTIVES
S. It is the express purpose of the Parties in entering this Consent Decree to further

the objectives of the Act, as enunciated at Section 101 of the Act, 33 U.S.C. §§ 1251 et seq. All

plans, reports, construction, and other obligations in this Consent Decree or resulting from the
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activities required by this Consent Decree shall have the objective of achieving full compﬁance
with the Clean Water Act, all applicable Federal and local mgulaﬁons, and the terms and
conditidns of WASA’s NPDES Perinit, and to meet the objectives of U.S. EPA’s April 19, 1994
CSO Policy.
IV. DEFINITIONS
6. Unless otherwise defined herein, the terms used in this Consent Decree shall have
the meaning given to those terms in the Clean Wate; Act, 33 U.S.C. §§ 1251 et seg., the
regulations promulgated thereunder, and EPA’s 1994 CSO Policy.
7. The following terms used in this Consent Decree shall be defined as follows:

“Blue Plains™ means the District of Columbia advanced wastewater treatment
plant at Blue Plains.

“Collection System” means both the separate sanitary sewer and combined sewer
systems within the District of Columbia. |

“Combined Sewer Collection System” or “CSS” means the pipelines, pumping
stations, treatment facilities and appurtenances in the District of Columbia which are designed to
convey wastewaters and stormwater througil a single pipe system to combined sewer overflow
outfalls and/or treatment works. It includes the CSS and CSO facilities described in the NMC
Report, as well as any future additions or modifications requ.lred by this Consent Decree and the
Partial Consent Decree.

“Combined Sewer Overflow” or “CSO” means a discharge from the CSS at a

CSO outfall designated in the Permit.
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“Consolidation” or “Outfall Consolidation” means elimination of a CSO
permitted outfall by routing the discharge so that it is joined with one or more other outfalls, or
by connecting it with a storage/conveyance tunnel. Consolidation of outfalls does not reduce
the volume of the overflow but does allow its location to be changed.

“Contract Award” or “Award Contract” means the date on which a contract is
signed by both WASA and th;e other party to the contract.

“Construction” means the act of building a facility.

“1994 CSO Policy” means EPA’s April 19, 1994 CSO Control Policy, published
at 59 Fed. Reg. 18,688, and incorporated into the Clean Water Act pursuant to the Wet Weather
Water Quality Act, Section 402(q) of the Clean Water Act, 33 U.S.C. § 1342(q).

“Detailed Design” means the final stage of preparing contract documents to be
used to receive bids for construction of a facility.

“Ex,cess Flow Treatment Facilities” means those facilities at Blue Plains
providing treatment to influent flows in the east primary treatment facilities followed by
chlorination and dechlorination with discharge from Outfall 001. Influent flows receive
screening and grit removal prior to receiving excess flow treatment.

“Facility Plan” or “Facility Planning™ means preparing an engineering study to
develop additional definition of the Selected CSO Controls as may be necessary for preliminary
design. Examples of Facility Planning activities include, but are not limited to, planning level
geotechnical investigations, developing proposed alignments for the tunnels, identifying land

acquisition and required approvals, establishing bases for design, establishing system hydraulics,
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siting shafts, regulators and pumping stations, and other elements needed to define the function
and interaction of the Selected CSO Controls in the LTCP.

“Long Term Control Plan” or “LTCP” means the plan for controlling CSOs from
WASA’s CSS that was prepared by WASA pursuant to the 1994 €SO Policy and submitted to
EPA as a final report in August, 2002, and all supplements thereto.

“Low Impact Development” or “LID” means design and techniﬁues that store,
infiltrate, evaporate and detain runoff, to mimic predevelopment site hydrology. LID has the
potential to reduce both the volume of storm water generated by a site and its peak overflow rate,
thereby improving the quality of the storm water. Low Impact Development Retrofit refers to
the modification of an existing site to accomplish LID goals. In this Decree, LIDR will refer to.
both techniques or technologies.

“MGD” means million gallons per-day.

“NMC Report” means the report entitled District of Columbia Water and Sewer
Authority, EPMC IlI-Sewer System, “Combined Sewer System Nine Minimum Controls .
Summary Report”, Draft, July 1999 (Engineering Program Management Consultant Il, Greeley
and Hansen - Program Manager).

“NPDES Permit” means National Pollutant Discharge Elimination System
(NPDES) permit number DC0021199 issued to WASA pursuant to Section 402 of the Clean
Water Act, 33 U.S.C. § 1342, and any future, extended, modiﬁed' or reissued permit.

“Partial Consent Decree” means the Consent Decree in this consolidated action

‘entered by this Court on October 10, 2003, resolving, inter alia, Plaintiffs® claim for failure to
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implement Nine Minimum Controls.

“Parties” means the United States, WASA. and the District of Columbia.

“Person” means an individual, corporation, partnershiﬁ, association, State,
municipality, commission, or political subdivision of a State, or any interstate body.

“Place in Operation” means to achieve steady state operation and to operate
consistently in such a way as to accomplish the intended function, even though all construction
close-out activities (such as completion of a punchlist and resolution of contract disputes ot
close-outs) may not yet be completed.

“R_:equired Approvals” means approvals and/or permits required from agencies of
the District of Columbia government (other than WASA itself), the federal government or any
other governmental or private entity or person.

“Selected CSO Controls” or “Selected Controls” means the controls and projects
that comprise the recommended control plan in Section 13 of the LTCP and are enumerated in
Section VI of this Decree.

“Separation” or “Sewer Separation” means separation of sewers carrying storm
water and sanitary wastes, so that storm water and sanitary wastewater each are conveyed
through a separate system of pipes. For those CSO outfalls that are separated in this Decree, the
permitted CSO outfall may remain as a discharge point but shall discharge only storm water aﬁer'
its separation.

“Settling Defendants” means WASA and the District of Colﬁmbia.

“WASA” means the District of Columbia Water and Sewer Authority and any

10
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successors thereto.
V. OVERVIEW
8.  The LTCP provides for control of CSO discharges to the Anacostia River, the
Potomac River, and to Rock Creek and its Piney Branch tributary. The Selected CSO Controls
are comprised of a system of underground storage tunnels and ﬁumﬂng stations designed to
reduce the discharge of CSO to the receiving waters and to convey stored combined flow to Blue
Plains for treatment. Other elements of the LTCP include LIDR, Sewer Separation, Outfall
Cor;_lsolidation, CSO monitoring, public notification, intercepting sewers, regulator improvements
and improvements to Excess Flow Treatment Facilities at Blue Plains.
VL SELECTED CSQ CONTROLS AND SCHEDULES
WASA agrees to and is ordered to implement the following Selected CSO
Controls, which shall be operated in accordance with the NPDES Permit and shall have the
minimum elements and capacities set forth below. Nothing herein shall be deemed to be
incon_sisteﬁt with the NPDES Permit and, in the event of a conflict, the NPDES Permit shall
control. | ,
A. Ang- costia River Projects
WASA shall plan, design, and Place in Operation the following projects to control
CSOQ discharges to the Anacostia River, at 'any time up to but no later than the schedules set forth
below, and thereafter to operate them.
9. WASA shall start the Facility Plan for the Anacostia River Projects no later than

six (6) months from entry of this Consent Decree. No later than three years and six months from

11
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enfry, WASA shall submit to EPA pursuant to Section X of this Consent Decree a summary
report and detailed implementation schedule for the Anacostia River Projects. T,'hﬁt detailed
implementation schedule shall set forth anticipated completion dates for stages of work and shall
include appropriate deadlines for ﬁling all applications for all permits that WASA knows will be
necessary, and dates for notices to proceed with work and construction starts. Except for the
milestones in this Section, the deédline,s in the detailed implementation schedule shall serve to
track and report progress and shall not be enforceable obligations of this Consent Decree.

10.  Rehabilitation of Main, “O” Street, and Eastside Pumping Stations. These
projects are being implemented pursuant to the requirements of the Partial Consent Decree.

11. Separate Fort Stanton Drainage Area (Outfall 006). WASA shall separate the
combined sewer area tributary to CSO Outfall 006 on the east side of the Anaéostia River,
eliminating it as a CSO outfall at any time up to, but no later than the following schedule:

1) Award Contract for Detailed Design: one (1) year from entry
2) Award Contract for Construction: three (3) years from entry
3) Place in Operation: five (5) years from entry

12,  Fort Stanton Interceptor. WASA shall design and construct an interceptor
pipeline to carry flows from CSO Outfalls 005 and 007 on the east side. of the Anacostia fo the
StOrage/Convéyance Tunnel at Poplar Point. The interceptor shall have sufficient capacity to
provide the degree of control épeciﬁed in the LTCP.- WASA shall design, construct and Place in
Operation this interceptor at any time up to, but no later than the following schedule:

1) Award Contract for Detailed Design: eight (8) years from entry

12
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2) Award Contract for Construction: eleven (11) years from entry
3) Place in Operation: thirteen (13) years fromentry
13.  Storage/Conveyance Tunnel From Poplar Point to Northeast Boundary.

WASA shall construct a Storage/Conveyance Tunnel from Poplar Point to Northeast Boundary
which shall store combined sewer flow from the Main and O Street Pumping Station site, the
CSOs along the Navy Yard and M Street, and the Northeast Boundary CSO, in accordance with
WASA’s NPDES Permit. This tunnel will bel designed and operated to provide CSO Mage
and conveyance for CSO Outfalls 004, 009, 010, 011, 011a, 012, 013, 014, 015, 016, 017, 018,
and 019 on the west side of the Anacostia River. The storage capacity of the tunnel sha_ll be at
jeast forty nine (49) million gallons. The location of the tunnel shall be finalized during Facility
Planning and design but its approximate location is depicted in Page ES-9 of Appendix A. After
the tunnel is Placed in Operation, in the event of wet weather causing the tunnels to be used for
storage, WASA shall dewater the tunnel to the CSS as soon as practicable, but in no event longef
than 59 hours, and shall convey the contents of the tunnel to Blue Plains for treatment in
accordance with its NPDES permit. WASA shall plan, design, construct, and Place in Operation
the tunnel at aﬁy time up to, but no later than the following schedule:

1) Award Contract for Detailed Design: four (4) years from entry-

2) Award Contract for Construction: seven (7) years from entry

3) Place in Operation: thirteen (13) years from entry

14.  Poplar Point Pumping Station. Under the Partial Consent Decree, WASA is

required to make certain interim improvements to the existing Poplar Point Pumping Station. In

13
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-addition, WASA shall replace the existing Poplar: Point Pumping Station with a new facility

which shall include a low lift pumping station, and a tunnel dewatering pumping station, The
firm wastewater pumping capacity of the low lift pumping station shall be not less than 45 MGD
and the tunnel dewatering pumping station shall be capable of dewatering the contents of the

Storage/ Conveyance Tunnel at Poplar Point when full within 59 hours. WASA shall design,

B construct and Place in Operation both the new low lift and dewatering portions of the new

pumping station at any time up to, but no }ater than the following schedule:
1) Award Contract for Detailed Design: sc‘ven (7) years from entry
2) Award Contract for Construction: ten (10) years from entry
3) Place in Operation: thirteen (13) years from entry

15. Storage/Conveyance Tunnel Parallel to Northeast Boundary Sewer. WASA

- shall construct a Storage/Conveyance Tunnel generally parallel to Northeast Boundary Sewer to

provide additional storage and conveyance for combined sewer flow and to relieve street and

basement flooding in the Northeast Boundary area. The tunnel shall capture and store the

- combined sewer flow, in accordance with WASA’s NPDES permit. After the tunnel is Placed in

Operation, in the event of wet weather causing the tunnel to be used for storage, WASA shall
dewater the tunnel to the CSS as soon as practicable, but in no event longer than 59 hours, and
shall convey the contents of the tunnel to Blue Plains for treatment in accordance with WASA’s
NPDES permit. - The storage capacity of the tunnel shall be at least seventy-seven (77) million
gallons. The location of the tunnel will be finalized during Facility Planning and design but its

approximate location is depicted in Page ES-9 of Appendix A. Once the tunnel and its

14
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appurtenances are Placed in Operation, discharges to the Northeast Boundary Swirl F aéﬂity shall
be directed to the tunnel and the Swiri Facility shall be abandoned. WASA shall design,
construct and Place in Operation the tunnel at any time up to, but no later than the follqwing
schedule:

1) Award Contract forl Detailed Design: ten (10) years from entry

2) Award Contract for Construction: thirteen (13) years from entry

3) Place in Operation: twenty (20) years from entry

16.  Northeast Boundary Side Tunnels. WASA shall construct side tunnels from the

Storage/Conveyance Tunnel in the foregoing paragraph, along West Virginia and Mt. Olivet
Avenues, NE and along Rhode Island and 4* St., NE to eliminate basement and street flooding.
The location of the tunnels will.be finalized during Facility Planning and design but their
appr,éximate locations are depicted on Page ES-9 of Appendix A. WASA shall design,
construct, and Place into Operation the side tunnels at any time up to, but no later than the
following schedule:

1) Award Contract for Detailed Design: fourteen (14) years from entry

2) Award Contract for Construction: seventeen (17) years from entry

3) Place in Operation: twenty (20) years from entry

17.  Anacostia Outfall Consolidation. WASA. shall consolidate and direct all

" combined sewer flow from, Outfalls 016, 017 and 018 in the vicinity of the Anacostia Marina to

the Storage/Conveyance Tunnel from Poplar Point to Northeast Boundary, thus eliminating

Qutfalls 016,017 and 018. WASA shall consolidate these outfalls at any time up to, but no later
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than the following schedule:
1) Award Contract for Detailed Design: eight (8) years from entry
2) Award Contract for Construction: eleven (11) years from entry
* 3) Place in Operation: thirteen (13) years from entry
B. Potomac River Projects
WASA shall plan, design, construct, and Place in Operation the following
projects on the Potomac River to control CSO discharges to that river, at any time up to but no
later than the schedules set forth below, and thereafter to operate them.
18.  WASA shall start the Facility Plan for the Potomac River Projects no later than
ten years after entry of the Consent Decree. .'N.o Iater. than thlrteen years from entry, WASA
. shall submit to EPA pursuant to Section X of this Consent Decree a summary report and detailed
implementation schedule for the Potomac River Projects. That detailed implementation schedule
shall set forth anticipated completion dates for stages of work and shall include appropriate
deadlines for filing all applications for all permits that WASA knows will be necessary, and
dates for notices to proceed with work and construction starts. Except for the milestones in this
Section VI, the deadlines in the detailed implementation schedule shall serve to track and report
progress and shall not be enforceable obligations of this Consent Decree.
19.  Rebhabilitation of the existing Potomac Pumping Station. The existing
Potomac Pumping Station is being rehabilitated pursuant to the Partial Consent Decree in this
consolidated action.

20.  Potomaec Tunnel Dewatering Pumping Station. WASA shall construct a new
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tunne] dewatering pump station that will be capable of dewatering the contents of the Potomac
Storage/Conveyance Tunnel when full within 59 hours. WASA shall design, construct and
Place into Operation the new dewatering pump capabil_ity at any time up to, but no latér than the
following schedule.

1) Award Contragt for Detailed Design: fifieen (15) years from entry

2) Award Contract for Construction: eighteen (18) years from entry

3) Place in Operation: twenty (20) years from entry

21. Potomac Storage Tunnel. WASA shall construct a Potomac

Storage/Conveyance Tunnel which shall_ store combined sewer flow from the Georgetown CSOs
and the large CSOs downstream of Rock Creek [CSO Outfalls 020, 021, 022, 024, 025, 026, 027,
028, and 029} in accordance with WASA’s NPDES Permit. The storage capacity of the tunnel
will be at least fifty-eight (58) million gallons, unless the tunnel capacity is adjusted to take into
account the effects of LIDR as set forth in Section IX. The location of the tunnel will be
finalized during facility planning and design but its approximate location is depicted on Page ES-
9 of Appendix A. After the tunnel is Placed in Operation, in the event of wet weather causing
the tunnel to be used for storage, WASA shall dewater the tunnel to the CSS as soon as
practicable, but in no event longer than 59 hours, and will convey the contents of the tunnel to
Blue Plains for treatment in accordance with WASA’s NPDES permit. WASA will design,

construct and Place into Operation the tunnel at-any time up to, but no later than the following

schedule:

1) Award Contract for Design: thirteen (13) years from entry
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2) Award Contract for Construction: sixteen (16) years from entry
3) Place in Operation: twenty (20) years from entry

22.  Outfall Conoﬁdaﬁon. WASA shall consolidate and direct all combined sewer
flow from CSO Qutfalls 024, 025, 026, 027 and 028 in the Georgetown waterfront area to the
Potomac Storage/Conveyance Tunnel, thus eliminating CSO Outfalls 024, 025, 026, 027 and
028, at any time up to, but no later than the following schedule:

1) Award Contract for Detailed Design: thirteen (13) years from entry
2) Award Contract for Construction: sixteen (16) years from entry
3) Complete Consolidation and Eliminate Outfalls: twenty (20) years from entry
C. Rock C P
WASA shall plan, design, construct, Place in Operation and operate the following
projects on Rock Creek to control CSO discharges, at any time up to bu_t no later than the
schedules set forth below, and thereafter to operate them.

23.  WASA shall start the Facility Plan for the Rock Creek Projects no later than
eleven years after entry of the Consent Decree. On or before fourteen years from entry, WASA
shall submit to EPA pursuant to Section X of this Consent Decree a summary report and detailed
implementation schedule for the Rock Creek Projects. That detailed implementation schedule
shall set forth anticipéxed completion dates for stages of work and shall include appropriate
deadlines fqr filing all applications for all permits that WASA knows will be necessary, and
dates for notices to proceed with work and construction starts. Except for the milestones in this

Section VI, the deadlines in the detailed implementation schedule shall serve to track and report
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‘ progréSs aﬁd shall not be enforcéable obligations of tbié Consent Decree.
24,  CSO Outfall Separation. WASA has certified pursuant to the Partial Consent
: -Decree that it has separated the Luzon Valley CSS tributary to CSO Outfall 059. WASA shall
separate the combined sewer areas tributary to CSO oﬁtfalls 031, 037, 053 and 058. The
separation shall eliminate them as CSO outfalls, at any time up to, but no later than the following
schedule:
1) Award of Contract for Detailed Design: two (2) years from entry
2) Award of Contract for Construction: four (4) yéars from ehu'y
3) Complete Separation: six (6) years from entry
25.  Monitoring at CSO Outfalls 033, 036, 047 and 057. WASA represents that it
* has conducted hydraulic monitoring at CSO Outfalls 033, 036, 047 and 057 to 'obtain data to
~ further characterize the overflows on Rock Creek, including their frequency and volume. On or
before thirty (30) days from entry of this Decree, WASA shall provide the monitoring data to
EPA, EPA will review such data and determine whether it is sufficient for the characterization.
If EPA concludes the monitoring data is sufficient, it will so advise WASA in writing. If EPA
‘requires additional data or information, it will advise WASA in writing as to what further
~ sampling or information is required. Within sixty (60) days of receipt of such wriiten
‘notification, WASA shall proceed to perform the additional monitoring to provide such
" additional information to EPA.
26. Ifthe monitoriné confirms the predictions of WASA’s model for the LTCP - i.e.,

that overflows ocour relatively infrequently in a range of one to six times per year and in
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relatively small amounts — regulator improvements shall be impleménted to control overflows to
Rock Creek and relief of the Rock Creek Main Interceptor shall be obtained by connecting the
interceptor to the Potomac Storage Tunnel. If the monitoring shows that the regulator
medifications required will cause surcharging in the Rock Creek Interceptor, WASA shall design
a relief interceptor parallel to the Rock Creek intercepto;, or other project to brovide relief to the
interceptor or to provide control of overflows to the degree specified in WASA’s NDPES Permit.

27.  Within six (6) months of EPA’s written notice that the monitoring already
performed by WASA is sufficient, or upon completion of any additiopal rnonitoring or prqvision
of additional information, WASA shall submit to EPA for approval a report- identifying the
results of the monitqring and justifying which of the foregoing alternatives it selects, including a
schedule for award of contract for design, award of contract for construction and placing the
projects into operation that shall be no longer than six years following EPA app;ova.l. That
schedule shall be incorporated into this Decree by reference and WASA shall commence to
implement the plan within 90 days of EPA approval. WASA shall place into operation the
alternative that it selected in no more than six (6) years.

28.  Piney Branch Storage Tunnel. WASA shall construct a Rock Creek
Storage/Conveyance Tunnel which shall store the combined sewer flow from the Piney Branch
CSO, Outfall 049, in accordance with WASA’s NPDES Permit. The storage capacity of the ‘
tunnel will be at least nine and one-half (9.5) million gallons, unless the tunnel capacity is
adjusted to take into account the effects of LIDR as set forth below. WASA shall design the

tunnel to fill and dewater by gravity in 59 hours or less when full. After the tunnel is Placed in
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Operation, in the event of wet weather causing the tunnel to be used for storage, WASA éhall
dewater the tunnel to the CSS as soon as practicable, but in no event longer than 59 hours, and
shall convey the contents of the tunnel to Elue. Plains for treatment in accordance with WASA’s
NPDES permit. The location of the tunnel will be finalized during Facility Planning and design
but it will be between CSO 049 and Rock Creek and its approximate location is depicted in Pége
ES-9 of Appendix A. WASA shall plan, design, construct and Place in Operation the tunnel at
any time up to, but no later than the following schedule:

1) Award Contract for Detailed Design: fourteen (14) years from entry

2) Award Contract for Construction: seventeen (17) years from entry

3) Place in Operation: twenty (20) years from entry

D. Blue Plains Wastﬂater Treatment Plant Projects

WASA shall plan, design, construct, Place in Operation and operate the following
projects at Blue Plains, at anty time up to but no later than the schedules set forth below.

29. Excesé Flow Improvements. WASA shall make the following improvements to
the existing Excess Flow Treatment Facilities at Blue Plains in order to insure availability and
improve the reliability of the full 336 MGD excess flow treatment capacity (Outfall 001) at all
times: 1) Construct four additional primary clarifiers on the east side of the plant to decrease
loadings on the existing clarifiers and to improve reliability by providinglredundancy;. 2)
lengthen the weir on the Excess Flow Chlorine Contact Tank to reduce head loss:through the
system; 3) replace the influent sluice gates on the Excess Flow Chlorine Contact Taﬁk with

motor. operated butterfly valves to improve system control; 4) incorporate a control system (and
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possibly variable speed drives) into the rehabilitation of Raw Wastewater Pump Station No. 2 to
improve control of wet well levels at the plant; and 5) install automated controls to facilitate '
record keeping, time keeping énd,communications during excess flow events. WASA shall
make and Place in Operation said improvements at any time up to, but no later than the
following schedule:

1) Award Contract for Detailed Design: four (4) years from entry

2) Award Contract for Construction: seven (7) years from entry

3) Place in Operation: eleven (11) years from entry

E. Public Notification: |
30. A visual notification system shall be installed as part of the construction of the
tunnel storage projects for the Anacostia River, the Potomac River and for Rock Creek. ’l_'he.
system shall be installed at a minimum of three locations on each receiving watér at public
access locations. The system shall be designed to notify.the public of the occurrence of
overflows Based on flow monitoring at representative CSO outfalls on each receiving water. The
system shall comprise a series of colored liéhts, flags or pendants that shall operate as follows:
| a. Color A shall be displayed as long as flow is detected from the

representative outfall;

b. Other colors shall be displayed based on the overflow volume from the
representative outfall. There shall be two levels of notification: one for an event with a probable
impact of less than 24 hours, and another for a longer event;

c. For an event with a probable impact of less than 24 hours, Color B shali
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| be displayed for 24 hours after flow is no longer detected from the representative outfall;
d For an event with a probable impact of more than 24 hours, Color C shaﬁ'
be displayed for 72 hours after flow if no longer detected from the representative outfall;
e. Whet_1 operational, the visual notification system shall be described and ,
explained on WASA’s web site. | ._
31.  WASA shall finalize the details of the public notification system (e.g., selecﬁon: '
of representativg outfalls, locations, warning devices, and colors) during Facility Planning for |
each receiving water. WASA shall submit its plan with the ‘ﬁnal details to EPA for approval
pursuant to Section X,
32.  The foregoing visual notification Section shall be in addition to the lobligations
imposed regarding public notification in the Partial Consent Decree.
33.  Defendants agree that the 20 year implementation schedule and the work set_fort;h
in Section VI are feasible and equitable, based on current information, assumptions and ﬁna_nmél
and other projections. Some of the information curréntly available to WASA and its current
assumptiqns and projections are set forth in, jnter alia, the LTCP appended at Appendix A.
WASA’s current financial assumptions and projections for the 20 year implementation schedule
are set forth in, inter alia, Appendix B.
34.  The Parties recognize that the information currently availableto WASA as well as
WASA'’s current assumptions a.nd projections may change during irnplcrnentéﬁon of the Selecl‘ed

CSO Controls. The schedule and/or the Selected CSO Controls in Section VI may be modi:ﬁed
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 basedona significant change in the information currently available to WASA or WASA’s

current assumptions or projections, whether or not such change is anticipated, that renders the
Consent Decree no longer feasible and equitable. Unless the Parties otherwise agree, a request

for modification shall not relicve WASA of its obligations pursuant to Section VI and WASA

- shall continue with imple‘mentation' of the Selected CSO Controls until the request for

modification is either agreed to by the Parties, approved by the Court, or ruled on by the Court

under Section XXII of this Decree. Any dispute as to whether or not implementation of the
~ Selected CSO Controls should continue during the pendency of the modification request shall

" not be subject to judicial review or to dispute resolution.

35.  The United States on behalf of EPA has accepted the Selected CSO Controls and
the 20 year schedule. Appendices A and B are not stipulations, however, and the United States
reserves its right to disagree or to contest particular statements or facts contained therein. In the

event that WASA seeks a modification to extend the schedule based upon a significant increase

in costs or other changes in financial circumstances, WASA shalt _provide to EPA an update of

the information contained in Appendix B and, at EPA’s request, an update of the key financial
variables listed at Appendix C. .

36.  The failure of WASA and/or the District to seek, approve, or enact timely and
adequate rate changes or to obtain bond or other financing to implement the work according to
the séhedule contained herein based on current information, assumptidns and projections shall
not constitute a significant cixange in circumstances under this Section nor shall such failure by

itself justify any change in or reassessment of the interim milestones or the 20 year schedule in
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this Decree.

37.  Grant Funding. The schedules contained herein assume no federal
appropriations, grants, or funding from sources other than WASA, for performance of the work
described in Section VI. In the event that WASA receives grant funding from federal or, other
sources for such work, it shall report to EPA in writing the source, amount, and timing of any
such grant funding when it learns that it will be appropriated or otherwise received. WASA has
the option but is not required to accelerate the schedule contaiped in Section VI based on grant
funding.

38.  Modifications made pursuant to this Section shall follow the procedures set forth
in Section XXTI (Modification) of this Decree.

39.  Inthe event that WASA, after consultation with the District, requests a
modification to the schedule or to the Selected CSO Controls, and the United States does not
agree to the proposed modification, WASA and/or the District may invoke the dispute resolution
procedures of Section XTIV of the Decree.

| 40.  If WASA, after consultation with the District, requests.a modification because it
has decided that it needs to rebid a contract to construct a pmject, and if WASA has inade best
efforts to communicate with the appropriate personnel at EPA Region 3 to obtain a response to a
request for modification, and has promptly responded to any requests for information from EPA
Region 3 related to the requested modification, but EPA does not act on the request for
modiﬁcation within sixty (60) days after receiving the modification request, WASA may initiate

informal dispute resolution and issue a notice of the dispute under the dispute resolution
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procedures. For all other requests for modification, if WASA has made best efforts to
communicate: with the appropriate personnel at EPA Region 3 to obtain a response to a request
for modiﬁcation, and has promptly responded to any requests for information from EPA Region
3 related to the requested modification, but EPA does not act on the request for modification
within one hundred twenty (120) days after receiving the modification request, WASA may
initiate informal dispute resolution and issue a notice of the dispute under the dispute resolution
procedures.

41.  Compliance with the terms of thig Decree is not conditioned upon the receipt of
federal or state grant fimds and WASA’s failure to comply is not excused by the lack of federal
or state grant ﬁmds, or by the processing of any applications for the same, subject solely to a |

force majeure event due to the Anti-Deficiency Act provisions in Section XIII (Force Majeure).

A. Individual Construction Project Certification. Within sixty (60) days of

Placing in Operation each project required under Section VI, WASA shall certify under Section.
XX (Certification) that such project has been designed, constructed.and will be operated in
accordance with the terms ofthjs Consent Decree and its NPDES permit.

B. Post-construction monitoring.

42.  When the Selected Controls set forth'in Section VI have been Placed in
Operation, WASA shall comply with the post-construction monitoring program set forth inits

NPDES permit.
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IX. LOWIMPACT DEVELOPMENT RETROFIT

43,  WASA shall promote LIDR in the District of Columbia by performing projects as
set forth_in this Section. Such projects shall constitute additional work which WASA agrees to
perform in addition to the injunctive relief set forth in Section VI.

44,  Asset forth in the LTCP, WASA shall incorporate LIDR techniques into new
construction or reconstruction on WASA facilities for demonstration projects up to a total
expenditure of $3 million and shall maintain the LIDR projects for at least five (5) years after
each project is Placed into Operation. WASA shall monitor such projects to obtain data
regarding the effectiveness of LIDR in reducing run-off reaching combined sewers and surface
waters. These LIDR projects shall be in addition to those constructed as a Supplemental
Environmental Project or financed as a Citizen Environmental Project pursuant to the Partial
Consent Decree. |

45.  WASA shall submit a plan to EPA for approval and a schedule for implementing
and monitoring LIDR oﬁ its own property within two (2) years from en@ of this Decree.
WASA shall Place in Operation all LIDR projects within six (6) years from approval of that plaﬁ
by EPA. WASA shall monitor the LIDR projects for twelve (12) months after Placing in
Operation all LIDR facilities. |

46. | WASA shall review the results of demonstration projects on its own property,
other current LID and LIDR information and data from other projects in the District and
elsewhere as part of its design of the Storage/Conveyance Tunnels for Rock Creek and for the

Potomac River set forth in Section VI of this Consent Decree. Its design of those tunnels must
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fake such data into accoutit' and address whether the data permit it to reduce the capacity of those
tunnels from that set forth in Section VI. It shall submit its review and analysis of the data
concerning LIDR and, upon re_qu@ by EPA, the proposed design for the Storage/Conveyance
Tunnels for Rock Creek and for the Potomac River to EPA for approval pursuant to Section X of
this Consent Decree. .
X. EPA APPROVAL OF PLANS AND SUBMISSIONS

47.  After review of any plan, report, or other item that is required to be submitted
pﬁrsuant to this Consent Decree (With the exception of requests. for modification pursuant to
Section VII above), EPA shall in writing: (a) approve the submission; (b) approve the
submission upon specified conditions; (c) approve part of the submission and disapprove the
remainder; or (d) disapprove the submission.

48.  If the submission is approved, WASA shall take all actions required by the plan,

. report, or other item, as approved. If the submission is conditionally approved or approved only

in part, WASA shall, upon written direction of EPA, take all actions required by the approved
plan, report, or other item that EPA determines are technically severable from any disapproved

portions, subject to WASA’s right to dispute only the specified conditions or the disapproved

portions, under Section XIV of this Decree (Dispute Resolution).

49. Ifthe submission is disapproved in whole or in part, WASA shall, within 45 days
or such other time as the Parties agree in writing, correct all deficiencies and resubmit the plan,
report, or other item, or disapproved portion thereof, for approval. Any Stipulated Penalties

applicable to the original submission, as provided in Section XII (Stipulated Penalties) of this
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Decréé, shai.l accrue dilring the 45-day period or other specified period, but shall not be payable
unless the resubmission is untimely or is disapproved in wﬁole or in part; provided that, if the
original submission was so deficient as to constitute a material breach of WASA’s obligations
under this Decree, the Stipulated Penalties applicable to the original submission shall be due and
‘payable notwithstanding any subsequent resubmission.

50.  Ifaresubmitted plan, report, or other item, or portion thereof, is disapproved in
whole or in part, EPA may again require WASA to correct any deficiencies, in accordance with
the precedi.t;g Paragraphs, subject to WASA’s right to invoke Dispute Resolution anci the right of

EPA to seck Stipulated Penalties, as provided in the preceding Paragraphs.
| XI. REPORTING
5.  Progress reports are to be provided at quarterly intervals for all milestone events
| éne year or longer in duration. Each progress report shall summarize the status and progress of
: fvork required for completion of the next milestone and the impact of any delays on completion
of said milestone, and shall be submitted on the 28" day of the month following each calendar
quarter.
52.  Beginning with the first CSO Quarterly Report due after entry of this Consent
Dgcree; and for every calendar quarter thereafter until this Consent Decree terminates in
accordance with Section XXVI, (Termination), below, WASA shall submit written status reports
to U.S. EPA, certified pursuant to Section XX, and post them on the WASA website. In each
. report, WASA shall provide the following:

a. a statement setting forth the deadlines and other terms that WASA is required by
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this Consent Decree to meet since thé '_date of the last qua?terly statement, whether and to what
extent WASA has met these requirements, and the reasons for any noncompliance;

b. a statement tracking WASA’s progress against the detailed implementation
schedules required to be submitted under Section VI upon the completion of Facility Planning

for each receiving water, whether there have been any delays, the reasons for the delays, and the

" actions WASA is taking or intends to take to overcome the delays.

c. a general description of the work completed within the three-month period, and a
projection of work to be performed pursuant to this Consent Decree during the next three-month
period. Notification to U.S. EPA of any anticipated delay shall not, by itself, excuse the delay.

XII STIPULATED PENALTIES

53. WASA shall be liable for stipulated penalties for the failure to satisfactorily

achieve the deadline for the start of Facility Plarmjng, submission of a detailed implementation

schedule and summary report on Facility Planning, Award of Contract for Detailed Design and

‘the Award of Contract for Construction in Section VI, as follows:

- Period of Noncompliance Penalty Per Day Per Violation
1% to 30® Day $ 500
31%to 59% Day $ 1,000

60 day until submitted $ 1,500

54.  WASA shall be liable for stipulated penalties for the failure to satisfactorily Place

in Operation any of the quuired projects by the final deadline set forth for that project in the

schedules in Section VI, as follows:

30




Consolidated Civil Action No. 1:00CV00183TFH
Final and executed version of Consent Decree

Period of Noncompliance Penalty Per Day Per Violation
1*to 30™ Day $ 1,000
31%to 59 Day : $ 2,000
After 60 Days ' $ 5,000

55.  WASA shall be liable for stipulated penalties for each failure to properly perform

the.{CSO monitoring required in its NPDES Permit after the Selected Controls are Placed in .

Operation, as follows:

P_Lnb_dgmgn_m_lm Penalty Per Day Per Violation
1* to 30® Day $ 1,000

31%t0 59" Day . $2,000

60% day until submitted $2,500

56.  'WASA shall be lable for stipulated penalties for failure to timely submit any

progress or completion report required in Section XI (Reporting) , as follows:

Period of Noncompliance Penalty Per Day Per Viglation
1* to 30" Day | $ 500 |
31% 10 59 Day $ 1,000
60™ day until submitted $2,000
57. Mjghg‘ggsz If WASA fails to comply with a requirement or provision of

this Decree not expressly listed above, it shall be liable for stipulated penalties as follows:

Period of Noncompliance Penalty Per Day Per Violation
1* to 30® Day $ 500
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31%to 59® Day $ 1,000
60" day until submitted $ 2,000

58.  General Provisions. Stipulated civil penalties shall automatically begin to accrue
on the first day WASA. fails to meet any of the schedules required by this Consent Decree or to
satisfy any obligation or requirement of this Consent Decree and shall continue to accrue each
day until WASA achieves compliance with such schedule, obligation or requirement; provided,
howeyver, that if WASA submits an appropriateiy documented request for modiﬁcation under
Section XXII (Modification) of this Decree 180 days prior to an affected deadline or compliance
date, and EPA does not act on such request for modification prior to the cieadliné or compliance
date, stipulated penalties shall not' accrue for WASA’s failure to satisfy the deadline or
compliance date until EPA’s approval or disapproval. This provision shall not apply if WASA
does not have a reasonable basis to make the request for modification or if the request is made
for purposes of delay. In the event EPA approves or disapproves WASA’s request for
modification after passage of the affected deadline or compliance date, stipulated penalties shall -
begin to accrue from the time EPA acts on the request for modification.

59.  Failure to Meet Award of Cogmc;ﬁon Contract Deadlipes Due to Rebidding. If
WASA elects to rebid a construction contract for a project described in Section VI, it may
request a modification under Section VII. In the alternative, WASA may rebid and elect to have
any stipulated penalties for failure to meet the Award of Construction Contract deadline due and
owing but to defer their payment. If WASA meets its deadline for Placing in Operation the

specific project for which penalties were deferred, stipulated penalties for failure to meet the
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deadline for Award of Construction Contract will be excused. If WASA fails to meet the
deadline for Placing in Operation the specific project for which penalties were deferred,
stipulated penalties for the failure to meet both the Award of Construction Contract and the
Placing in Operation deadlines will be due and payable on demand by the United States. When
WASA elects a deferral of stipulated penalties for failure to meet an Award of Construction
deadline due to rebidding a project, it shall give written notice to EPA that it intends to rebid the
project and to defer stipulated penalties. When it awards the cc;intract for construction of that
project, WASA shall so notify EPA and advise it in writing of the amount of stipulated penalties
accrued pursuant to Section XII that are due and owing but deferred.

60.  Stipulated civil penalties shéll be paid within thirty (30) days of the date of a

demand for payment of stipulated civil penalties for any non-compliance with any of the

‘'schedules of performance or requirements set forth in this Consent Decree.

61. Intheeventthata stipulated penalty is not paifi according to the instructionsin a
written demand from the United States, the stipulated civil penalty shall be payable with interest
from the original due date to the date of payment, at the statutoryjud-gment rate set forth at 28
US.C. § 1961(a).

62.  Stipulated civil penalties shall be paid electronically or by submitting a certified
or cashier’s check payable to “Treasurer, the United States of America,” and tendered to the
United States Attorney for the District of Columbia. Simultaneously, WASA shall send copjes
of the certified or cashier’s check, together with a letter describing the basis for the penalties, to

Chief, Environmental Enforcement Section, United States Department of Justice, Post Office
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v Box 7611, Ben Franklin Station, Washington, D.C. 20044, and to Section Chief, Compliapce and
Enforcement Branch, Water Protection Division, US EPA Region 3, 1650 Arch Street,
Philadelphia, PA. 19103. The transmittal letter shall reference the caption, the civil action
number, and DOJ Number 90-5-1-1-07137.

63.  Payment of stfpulated civil penalties as set forth above shall be inl addition to any
other rights or remedies which may be Aava.ilable to the United States or its agencies by reason of
WASA’s failure to comply with the requirements of this. Consent Decree and all applicable
Federal, state or local laws, regulations, wastewater discharge permit(s) and all other applicable

. ‘permits. Where a violation of this Consent Decr,ee is also a violation of such laws, regulations,

or permits, WASA shall be allowed a credit, in the amount of any Stipulated Penalties paid, as a

set-off against any statutory peﬁalties imposed for such violation.

64.  If WASA invokes dispute resolution and the Court resolves the dispute against
WASA, stipulated penalties which have accrued during the pendency of the dispute shall bé
payable, as set forth herein, upon resolution of the dispute; provided, however, that in the event
that the Director of the Water Protecﬁén Division requires more than sixty (60) days to issue a
final agency decision concerning the dispute, WASA shall be liable only for sixty (60) days of
stipulated penalties for the period from submissién of the Statements of Position until issuance of
the final agency decision, as set forth in Section XIV (Dispute Resolution). Stipulated penalties
shall begin to accrue again upon issuance of the final agency decision. -

X1I. FORCE MAJEURE

65.  “Force Majeure” for the purposes of this Consent Decree is defined as an event
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arising from causes beyond the control of WASA or the control of any entity controlled by
"WASA, including its coﬁsultants and contractors, which delays or prevents the performance of
any obligation under this Consént- Decree. Nothing in this Sectioﬁ is intended to reliéve WASA
of its duty to use due diligence to complete the requirements of this Consent Decree in a timely
manner or of WASA’s obligation to meet all discharge limitations and other obligations
contained in WASA’s NPDES Permit. Unanticipated or increased costs or changed financial
circumstances are not Force Majeure events, except as provided in Paragraph 67 (Anti-
" Deficiency Act) below, although in certain instances they may constitute the basis for a request
, for modification pursuant to Section VI
66. Permitting: Failure to apply for a require¢ permit or approval, or to provide in
a timely manner all information required to quin a permit or approval necessary to meet the
: requirements of this Consent Decree, are not Force Majeure events. However, failure of a
permitting authority to issue a necessary permit in a timely fashion is an event of Force Majeure
o Where the failure of the permitting authority to act is beyond the control of WASA and WASA
~ demonstrates that it has taken all steps available to it to obtain the necessary permit, including
| but not limited to:

a. Promptly providing reasonably known permitting authorities with copies
of this Consent Decree, when lodged, as well as briefing each such authority, both orally and
with written materials if necessary, on the projects and schedules contained therein in order to
coordinate permitting submittals and approvals;

b. submitting a complete permit application within two (2) months of the
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date idenﬁﬁed in the detailed implementation schedule to apply for permits that are known to be

required, and in a prompt fashion for those permits not known to be required or previously
identified in the schedule;

c. responding to requests for additional information by the permitting

| authority in a timely fashion;

d. making regular inquiry, approximately every 45 days, both verbally and in

- .writing, with the permitting authority after initial or supplemental permit filings, to determine the

| status of the permit application;

e. seeking relief from higher management officials within the permitting
authority where permit processing delays threaten to cause noncompliance with any deadline in,
this decree;

f accepting lawful permit terms and conditions; and

g prosecuting appeals of any unlawful terms and conditions imposed by the

- permitting authority in an expeditious fashion.

67. Anti-Deficiency Act Events: Nothing in this Decree shall be construed to

require an expenditure, obligation or contract in violation of the Anti-Deficiency Act, 31 U.S.C.

- :§§ 1341 ¢t seq. Where an expenditure, obligation or contract is subject to the Anti-Deficiency

Act, WASA’s obligations shall be subject to the availability of appropriated funds as follows:

(a) 'WASA must initially identify the portion of its budget that is comprised of

appropriated funds, identify the other components of its funding, and demonstrate why the

_ unavailability of the appropriated funds will delay.specific obligations;
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(b) Tothe extent made neceséafy’ by lack of appropriated fands, WASA may
obtain deferral of compliance with an obligation of this Consent Decreg until its next annual
budget cycle if, within sixty (60) days.after WASA knew or-should have known of the event
described in Paragraph 68 belqw, it provides in writing to EPA Region I1I a statement which
shows the following: |

@) That it included in its annual budget, which accompanies the
- District of Columbia budget submitted to the President for transmission to the Congress pursuant
to Section 466 of fhe D.C. Self-Government and Governmental Reorganization Act, D.C. Code
Sec. 47-304-(1999), sufficient money to carry out such objective;
(i)  That it made diligent efforts to obtain Congressional enactment of
 that part of the budget act;
(iii) 'ihat it expressly identified in the annual fiscal year adopted budget
'prepared for Congressional use such obligation (not necessarily to include reference to this
‘Decree as suc;h) together with the amount of money tied to performing such obligation; and
| (iv)  That Congress acted expressly o eliminate such amount of money
of to reduce it below the level necessary to perform the obﬁgaﬁom or that Congress made an
~ across the board reduction in WASA’s appropriation as shown in WASA'’s adopted budget
‘without expressly saving such obligation and the across the board reduction, as applied
proportionately to the amount of money shown in the adopted budget for such obligation, left an
insufficient amount to carry out that obligation.

68.  General Requirements: When circumstances are occurring or have occurred
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- which may delay the completion of any requirement of this Cohsent Decree, whether or not due

- to a Force Majeure event, WASA shall so notify EPA, in writing, within fifteen (15) days after

WASA knew, or should have known, of the delay or anticipated delay. The notice shall describe

in detail the bases for WASA’s contention that it experienced a Force Majeure delay, the

| anticipated length of the delay, the precise cause or causes of the delay, the measures taken or to

_be taken to prevent or minimize the delay, and the timetable by which those measures will be

implemented. Failure to so notify the United States shall constitute a waiver of any claim of

" Force Maijeure as to the event in question.

69.  Ifthe United States finds that a delay in performance is, or was, caused by a Force

Majeure event, it shall extend the time for performance, in writing, for a period to compensate

- for the delay resulting from such event and stipulated penaiﬁes shall not be due for such period.

. In proceedings on any dispute regarding a delay in performance, the dispute resolution

provisions of Section XIV shall apply and WASA shall have the burden of proving that the delay
is, or was, caused by a Force Majeure event, and that the amount of additional time requested is
necessary to-compensate for that event.

70.  Compliance with a requirement of this Consent Decree shall not by itself

. constitute compliance with any other requirement. An extension of one compliance date based

on a particular event shall not automatically extend another compliance date or dates. WASA
shall make an individual showing of proof regarding the cause of each delayed incremental step
or other requirement for which an extension is sought. WASA may petition for the extension of

more than one cormpliance date in a single request.
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XIV. DISPUTE RESOLUTION

| 7t.  This Court shall retain jurisdiction for the purpose of adjudicating, in the manner

__provi’ded by this Section, all disputes between WASA and the United States that may arise under .

the provisions of this Consent Decree. Unless otherwise expressly provided in this Consent
Decree, the dispute resolution procedures of this Section shall be the exclusive mechanism to

resolve disputes arising under or with respect to this Consent Decree. However, the procedures

: set forth in this Section shall not apply to actions by the United States to enforce obligations of

"WASA that have not been disputed in accordance with this Section.

72.  Permit actions pursuant to 40 C.F.R. Part 124, including issuance, denials, and

niodifications, shall not be subject to this Consent Decree, but rather shall continue to be handled

.' through the administrative and judicial procedures set forth in those regulations.

73.  Any dispute which arises under or with respect to this Consent Decree shall in the
first instance be the subject of informal negotiations between WASA and the United States.

Notice of the dispute shall be provided no later than fourteen (14) days from the date of the

. circumstances giving rise to the dispute. The period for informal negotiations shall not exceed

twenty (20) days from the date of the original notice of the dispute, unless WASA and the United
States otherwise agree in writing to extend that period.

74.  If the informal negotiations are unsuccessful, the position of the United States
_‘shall control unless, within twenty (20) days after the conclusion of the informal negotiation
period, WASA invokes the formal dispute resolution procedures of this Section by serving on the

United States a written Statement of Position on the matter in dispute, which shall set forth the
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nature of the dispute with a proposal for its resolution as well as any factual data, analysis or
opinion supporting that position and any supporting documentation (including the Long Term
Control Plan or pbnions thereof) relied upon.

75.  Within thirty (30) days of the receipt of a Statement of Position, pursuant to this
Section, the United States may serve on WASA its own Statement of Position, which may
include an 'altemate proposal for resolution of the dispuie as well as any factual data, analysis, or
opinion supporting that position and all supporting documentation (including the Long Term
Control Plan or portions thereof) relied upon by the United States. Within 15 days after recéipt
of such Statements, WASA may serve on the United States a Reply.

76.  Matters Accorded Record Review: With the exception of modification requests
pursuant to Section VI, this Paragraph shall pertain to disputes subject to the procedures of this

" Section that concerns the adequacy or nature of the work to be performed under Section VI of
this Decree, or other matters that are accorded review on the administrative record under
applicable principles of administrative law. For matters subject to this Paragraph, WASA shall
have the burden of showing that the position of the United States is arbitrary and capricious or
otherwise not in accordance with applicable law or this Consent Decree. Plaintiff shall compile
an administrgtive record, which shall consist of the Statements of Position and supporting
documentation relied upon (including the LTCP or portions thereof that the parties incorporated
into their Statements) and other documents considered and relied upon by EPA in arriving at its
final administrative decision. Where appropriate, EPA may allow WASA, the Disfrict of

Columbia, Citizen Plaintiffs, and/or other members of the public to make supplemental
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submissions. The Director of the Water Pfotecﬁon Division shall issue a final administrative
decision resolving the dispute based on the administrative record. Stipulated penalties for the
period from submission of Statements of Position until issuance of the final administrative

decision shall accrue for no more than sixty (60) days, even if EPA issues the final

_ administrative decision after more than 60 days. The final administrative decision shall be

effective in ten (10) days, unless WASA may move for judicial review within ten (10) days of its

receipt of the final agency decision.

77.  Modification Requests: In the case of requests for modification of the Selected
CS80 Controls and/or schedules pursuant to Section VII, WASA shall bear the i)urden of
demonstrating that the requested modification should be approved in accordance with Se;:tion.
VI of this Consent Decree. EPA’s final decision shall be binding on WASA, unless within
twenty (20) days of its receipt WASA submits a modification request to the Court. Ifthe ’

Director of the Water Protection Division does not issue a final decision on a request for

~modification within one hundred twenty (120) days from the date that WASA submits its Reply

to the United States’ Statement of Position, WASA may elect to move in Court to modify the
Consent Decree.

78.  Other Matters: In the case.of other matters not subject to Paragraphs 76 and 77
above, WASA shall have the burden to detponstrate that its actions or positions were taken in
accordance with the terms, conditions, requirements and objectives of this Consent Decree and
the Clean Water Act. The Director of the Water Protection Divisioh will issue a final decision

resolving the dispute which will be binding on WASA, unless within twenty (20) days of its
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receipt WASA serveé on the United States a motion for judicial review of the decision setting
forth the matter in dispute, the efforts made to resolve it, the relief requested, and the schedule, if
o any, within which the dispute must be resolved to ensure orderly implementation of this Consent
-Decree. Stipulated penalties for the periodv from submission of Statements of Position until
issuance of the final administrative decision shall accrue for no more than sixty (60) days, even
if EPA issues the final administrative decision after more than 60 days.

79.  Where the dispute arises from WASA’s request for modification of the Selected
CSO Controls and/or schedules pursuant to Section VII, the matter shall not be subject to the
principles of record review in Paragraph 76. For other matters, If WASA and the United States
disagree as to whether the dispute should proceed under the principles of record .review or not,
WASA shall follow the procedures determined by EPA to be applicable. Upon appeal, the Court
shall determine which pfocedures are applicable in accordance with the standards set forth in this
Section.

80.  Submission of any matter to the Court for resolution shall not extend or stay any
of the deadlines set forth in this Consent Decree unless the Parties agree to such extension in
writing or the Court grants an order extending such deé,dline(s). Stipulated penalties with respect
to the disputed matter shall continue to accrue but payment shall be stayed pending resolution of
the dispute as provided in this Section. Notwithstanding the stay of payment, stipulated penalties
shall accrue from the first day of noncompliance with any applicable-provision of this Consent
Decree. In the event that WASA does not prevail on the disputed issue, stipulated penalties shall

be assessed and paid as provided in Section XII (Stipulated Penalties).
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XV. RIGHT OF ENTRY

81. Comniencing wpon the date of lodging of i:his Consent Decree, U.S. EPA and its

 representatives, chlraétors, consultants, and attorneys shall have the right of entry into and upon

the premises of WASA at all reasonable times, upon proper presentation of credentials, for the
purposes of:
(@  Monitoring the progress of activities required by this Consent Decree;

(b)  Verifying any data or information required to be submitted pursuant to this

" Consent Decree;

(©) Obtaining samples and, upon request, splits of any samples taken by WASA or its

consultants. Upon request, WASA will be provided with splits of all samples taken by the

United States;
(d)  Inspecting and evaluating the CSO System;
(e) Inspecting and reviewing any record required to be kept under the provisions of-
this Consent Decree or any NPDES Permit and the Clean Water Act; and |
® Otherwise assessing WASAs compliance with this Consent Decree.

© 82.  This Section XV, Right of Entry, in no way limits or affects any right of entry and

- inspection, or any other right otherwise held by the United States, U.S. EPA and any other

governmental entity, pursuant to applicable federal or state laws, regulations.

83.  WASA reserves the right to request the laboratory analytical results of samples

taken from the CSS by the United States during the term of this Consent Decree, and any non-

. privileged reports prepared using such results.
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T APE T/COMPLIANCE WITH O R STA
84.  This Consent Decree is not and shall not be interpreted to be a permit or
modification of any existing permit issued pursuant to Section 402 of the Act, 33 U.S.C. § 1342,
nor shall it be interpreted to be such. This Consent Decree does not relieve WASA of any
obligation to apply for, obtain and comply with the requirements of any new or existing NPDES
permit or to comply with any federal, state or local léws or regulations, including, but not limited
to its obligations to obtain a permit for its wastewater treatment and collection Ssystem or
facilities and to comply with the requifements of any NPDES permit or with any other applicable
federal or state law or regulation. Any new permit, or modification of existing permits, must be
complied with in accordance with federal and state laws and regulations.
XVIL. FAILURE OF COMPLIANCE
85.  The United States does not, by its consent to the entry of this Consent Decree,
warrant or aver in any manner that WASA’s complete compliance with this Consent Decree will
result in compliance with the provisions of the Clean Water Act, 33 U.S.C. §§1251 et seq., or
with WASA’s NPDES permit. Notwithstanding EPA’s review or-approval of an)" Scope of
Work, repott, or plans and specifications, pursuant to this Congent Decree, WASA vshall remain
solely responsible for any non-compliance with the terms of this Consent Decree, all appiicable
permits, the Clean Water Act, and regulations promulgated thereunder. The pendency or
outcome of any proceeding concerning issuance, reissuance, or modification of any permit shall
neither affect nor postpone WASA’s duties and obligations as set forth in this Consent Decree.

XVIIL f DE -W ROVISIONS
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86.  The Parties agree that this Consént Decree resolves the civil claims for violation
of water quality standards and for long-term injunctive relief (Claim One) alleged in the
: . Complaint filed by the United States through the date of lodging of this Decree.

87.  The Consent Decree in no way affects or relieves Settling Defendants of any
responsibility to comply with any federal, state, or local law or regulation.

88.  The Parties agree that WASA is responsible for achieving and maintaining
complete compliance with all applicable federal and state laws, regulations, and permits, and that
compliance with this Consent Decree shall be no defense to any actions .commenced pursuant to
said laws, regulations, or permits.

89.  The United States reserves the right to file a civil action for statutory penalties or
injunctive relief against WASA. for any violations of the Clean Water Act by WASA which
occur after the date of lodging of this Consent Decree and any such violations occmrihg prior to
that date that are not specifically alleged as Claims for Relief in the Complaints.

90.  This Consent Decree does not limit or affect the rights of WASA, the District of
~ Columbia, or the United States as against any third parties which are not parties to this Consent

* Decree.

91.  The Partics reserve any and all legal and equitable remedies available to enforce
the provisions of this Consent Decree. This Consent Decree shall not limit any authority of EPA
under any applicable statute, including the authority to seek information from WASA or to seek
access to the property of WASA, nor shall anything in this Consent Decree'be construed to limit

the authority of the United States to undertake any action against any person, including WASA,
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in response to conditi_én,s that mﬁy pfesent an jmminent and substantial endangerment to the
environment or the public heglth or welfare,

92.  Obligations of WASA under the provisions of this Consent Decree to perform
duties scheduled to occur after the date of lodging, but prior to the date of entry, shall be legally
enforceable from the date of lodging of this Consent Decree, Liability for stipulated penalties, if
applicable, shall accrue for violation of such obligations as of the date of violation and payment
of such stipulated penalties may be demanded by the United States upon or after entry of this
Consent Decree.

93.  The United States reserves the right to file a criminal action for statutory penalties
or other criminal relief against WASA for any violations by WASA of the Clean Water Act or
other applicable federal statutes.

94. Tt is the intent of the Parties hereto that the clauses hereof are severable, and
should any clause(s) be declared by a court of competent jurisdiction to be invalid and
unenforceable, the remaining clauses shall remain in full force and effect.

95.  The United States reserves all remedies available to it for violations of Federal,

State and local law.

XIX. COSTS OF SUIT

96.  The Parties shall bear their own costs and attorney’s fees with respect to this

XX. CERTIFICATION OF SUBMISSIONS

97.  WASA shall maintain copies of any underlying research and data in its
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‘ ’posses'sion_, custody or coﬁ_trol for'ahj} and all documents, scope of work, reports, plans and

specifications, or permits submitted to EPA pursuant to this Consent Decree for a period of five
(5) years, except that WASA shall not be required to maintain copies of drafts of documents, |
scope of work, reports, plans and specifications, reports or permits. WASA shall require any
independent contractor implementing this Consent Decree 1o also retain suéh materials fora
period of five (5) years. WASA shall submit such,supportiﬁg documents to EPA upon réquest.
WASA shall also submit to EPA upon request any other documents that relate to or discuss the

operation, maintenance, repair, or construction of the CSO system (or any portion thereof), or

" that relate to or discuss the number, frequency, volume, quality or environmental impact of CSO

discharges. In all otices, documents or reports submitted to EPA pursuant to this Consent
Decree, a senior management official of WASA shail sign and certify such notices, documents
and reports as follows:

I certify under penalty of law that this document
and all attachments were prepared under my direction or
supervision in accordance with a system designed to ensure that
qualified personnel properly gather and evaluate the information
submitted. Based on my inquiry of the person or persons who
manage the system, or those persons directly responsible for
gathering the information submitted is, to the best of my
knowledge and belief, true, accurate and complete. I am aware
that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment.

XXI. FORM OF NOTICE
98.  Unless otherwise specified within the terms of this Consent Decree, all reports,

_notices, or any other written communications required to be submitted under this Consent Decree
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shaﬂ be sent to the respective parties at the following addresses:
- As to the United States:
. Department of Justice

Chief, Environmental Enforcement Section
Environment and Natural Resources Division
U.S. Department of Justice

Post Office Box 7611, Ben Franklin Station
Washington, DC 20044

- Reference DOJ Case No. 90-5-1-1-07137

United States Attorney
District of Columbia

- Judiciary Center

~ 555 Fifth Street NW
‘Washington, DC 20530

EPA

Director

- Water Enforcement Division

. Office of Regulatory Enforcement
U.S. Environmental Protection Agency
OECA-ORE-WED

* Ariel Rios Building

12% and Pennsylvania Ave, NW

Mail Code 2243A

Washington, DC 20004

- Chief
- NPDES Branch (3WP31)
* Water Protection Division
U.S. Environmental Protection Agency
Region III
1650 Arch Street -
Philadelphia, PA 19103

Yvette Roundtree (3RC20)
Office of Regional Counsel
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U.S. Environmental Protection Agency
. Region It

1650 Axch Street

‘Philadelphia, PA 19103

Asto WASA:

Jerry N. Johnson or his successor

General Manager

District of Columbia Water and Sewer Authority
5000 Overlook Avenue, SW

Washington, D.C. 20032

Deputy General Manager/Chief Enginner

- District of Columbia Water and Sewer Authority
5000 Overlook Avenue, SW '

Washington, D.C. 20032

As to the District:

The Attorney General of District of Columbia
‘One Judiciary Square
"441 Fourth Street NW

Suite 600 South
* Washington, DC 20001
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XXTI. MODIFICATION

99.  This Consent Decree contains the entire agreement of the Parties and shall not be

modified by any prior oral or written agreement, representation or understanding. Prior drafts of

this Consent Decree shall not be used in any action involving the interpretation or enforcement

of this Consent Decree.

100. The non-material terms of this Consent Decree may be modified by a subsequent

. written agreement signed by all the Parties. If all the Parties agree to a material modification in

- writing, they may apply to the Court for approval thereof. If the Parties do not reach agreement
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on such material modification, the reqﬁest for modification shall be subject to the dispute
resolution procedures of this Decree. All material modifications shall be in writing and
approved by the Court before they. will be deemed effective.

101. Inthe event WASA requests a material modification to the Selected CSO
Controls and/or the schedule set forth in Section VI of the Consent Decree, WASA shall arrange
for additional public participation prior to submitting the modification request to the United
Statcs. WASA shall initially consult with EPA con_c’e'rning the modification and the scope of
public participation to be obtained by WASA prior to submission of a formal request for
modiﬁcation from WASA to EPA.

(a) The proposed modification package shall be submitted to EPA and shall
contain the following:
(i) the basis for the modification and the supporting technical and
regulatory justification (including if applicable the LTCP or pertinent portions thereof);
(iiy any changes to the Selected CSO Controls and/or to the schedule in
Section VI of this Consent Decree, along with any supporting data;
(iif) a demonstration of material compliance with any applicable
requirements of the 1994 CSO Policy; and
@iv)a demonstation that public participation has occurred.
(b) If the United States, after consuitation with the District of Columbia, agrees to
the modification, the proposed changes to the Selected CSO Controls and/or the schedules shall

* be executed by appropriate officials on behalf of the United States, the District of Columbia, and
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WASA and Iodged with the Court for a period of public comment prior to entry. If the United

:States does not agree to the' proposed modification, the matter shall be subject to the procedures

" of Section XTIV of thi$ Decree (Dispute Resolution).

XXIII. PUBLIC COMMENT
102. The parties agree and acknowledge that final approval by the United States and

entry of this Consent Decree is subject to the requirements of 28 C.F.R. § 50.7, which provides

for notice of the lodging of this Consent Decree in the Federal Register, an opportunity for

public comment, and. consideration by the United States of any comments. This paragrapﬁ does
not create any rights exercisable by the Settliné Defendants, and Seitling Defendants shall not
withdraw their consent to this Consenf Decree between lodging and entry of this Consent Decree
and hereby consents to entry of this Decree without further notice.

103. All information and documents submitted by Settling Defendants to U.S. EPA

pursuant to this Consent shall be subject to public inspection, unless identified and supported as

confidential by WASA. in accordance with 40 C.F.R. Part 2.

XXIV. CONTINUING JURISDICTION OF THE COURT

104.  The Court shall retain jurisdiction to enforce the terms and conditions of this
Consent Decree and to resolve disputes arising hereunder as may be necessary or appropriate for
the construction, modification or execution of this Consent Decree.

XXV. APPENDICES
105. Appendix A is the Long Term Control Plan and its Appendices.

106. Appendix B contains WASA’s financial assumptions and projections that it sets
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forth as its basis for the 20 year implementation schedule in this Consent Decree.
107. Appendix' C contains a list of key financial variables to be updated in the event of
a request for modification due to changed financial circumstances pursuant to Section VII of this
Decree.
XXVL. TERMINATION
108. This Consent Decree shall termjnate upon motion of the United States to the
Court after each of the following has occurred:

(@  WASA has Placed in Operation all of the construction projects required
under Section VI;

(b)  WASA has demonstrated that it has achieved and maintained compliance
with the water quality based CSO numerical effluent limitations and the performance standards
requiring that the Selected CSO Controls be implemented, operated an_d maintained as described.
in WASA’s NPDES Pennit for two years after the Selected CSO Controls are ?laced in
Operation; '

()  WASA has satisfactorily implemented its LIDR projects and programs as
required by Section IX;

(d)  WASA has paid alt stipulated penalties and any other monetary
obligations due hereunder, and no penalties or other monetary obligations due hereunder are
.outstanding or owed to the United States; and

(©)  WASA has certified completion to the United States, and the United

States has not contested WASA’s completion or compliance.
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109. The Consent Decree shall not terminate if, within 90 days of certification by

' WASA to the United States of compliance pursuant to this Section, the United States asserts in

 writing that full compliance has not been achieved, or seeks further specific information in order

to evaluate WASA’s certification. If the United States disputes WASA’s full cbmp]iance, this

Consent Decree shall remain in effect pending resolution of the dispute by the parties or the

Court.

110. Notwithstanding Paragraph 109 above, if WASA submits a certification to the

 ‘United States that it has completed all the requirements in Paragraph 108 above, and the United

* States does not respond on or before 90 days, WASA may file a motion to the Court seeking

termination of this Consent Decree.
XXVII. SIGNATORIES
111. The Assistant Attorney General on behalf of the United States and the
undersigned representatives of the Settling Defendants certify that they are fully authorized to

enter into the terms and conditions of this Consent Decree and to execute and legally bind such

. party to this document.
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: '. Entered this %MLday szw%’ ZOK ?_P#_

Chlef Judge, United Smtes
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FOR THE UNITED STATES OF AMERICA

fom. AM____
THOMAS L. SANSONETTI

Assistant Attorney General
Enviropment and Natural Resources Division

/\/ Mniny F’ p) 1/( A
NANCY FLICKINGER :

Senior Attorney

Environmental Enforcement Section
Environment and Natural Resources Division
U.S. Department of Justice

P.O. Box 7611

Ben Franklin Station

Washington, D.C. 20044
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FOR THE UNITED STATES OF AMERICA

L

:_obv\o{/(r\- L. ’l/t...-‘ \.‘SJEMLPJ‘/

l

United States Attorney

o,

CENNETH L. WAINSTEIN, D.C. BAR # 45145

R.CRAIGL CE,D.C.BAR # 171538
Assistant United States Attorney

- ] g,. ~ )

BRIAN SONYIELD, D.C. BAR # 449098
Assistant United States Attorney
Tudiciary Center

555 4* Street; N.W.

Civil Division. -

‘Washington, D.C.-20530
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FOR THE UNITED STATES. BNV]RONMENTAL
PROTECTION AGENCY '

Aoretsld -wictet,

DONALD S. WELSH
Regional Administrator

2.
7

WILLIAM C.EARLY
Rt_:gional Counsel

i Gremee
SAPACASA ‘

Director, Water Protection Division

Mz e

TTE RO _
jor Assist Reglonal Counsel

U.s. Envuonmental Protectlon Agcncy
Region Il

1650 Arch Strect.

Philadelphia, PA 19103
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THOMAS V. SKINNER
Acting Assistant Administrator ,
Office of Enforcéement and Compliance

- Assurance

United States Environmental Protection Agency

Washington, D.C. 20460
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DAVIDE. égANS

McGuire Woods LLP
One James Center

901 East Cary Street
Richmond, Virginia 23219
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ROBERT J. SPAGNOLETTI
Attorney General of the District of Columbia

GEORGE C. VALANTINE
Deputy Attorney General
For Civil Litigation

s

2T A
ROBERT C. UTIGER
Senior Counsel to the
Deputy Attorney General
for Civil Litigation
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The August, 2002 Long Term Control Plan and its
Appendices A through G will be filed in hard copy
in lieu of electronic filing, since the Plan exceeds 500
pages and contains numerous graphs, maps,
and charts that must be reproduced in color.
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APPENDIX B

Table 1, attached, presents WASA’s financial projections for the impact on sewer rates of the 20-year
LTCP implementation schedule as specified in the consent decree. Descriptions of the heading
colummns in Table 1 are presented bélow:

Columm No. Heading Description
1 Year No. . Sequenual count of number of years starting in 2004
2 Calendar year  Calendar year starting in 2004
3 Capital Estimated capital costs for the CSQ LTCP expressed in
2001 Dollars (M) constant year 2001 dollars
4 Capital The estimated capital costs for the CSO LTCP expressed in
Actual Dollars (M) the year of expenditure dollars using 3% per yearto
escalate the 2001 value estimate.
5 oM | Estimated operating and maintenance costs for the CSO
2001 Dollars ($M) LTCP expressed in constant year 2001 dollars.
6 oM - The estimated operating and maintenance costs for the
Actual Dollars (SM) CSO LTCP expressed in the year of expenditure dollars
: using 3% per year to escalate the 2001 value estimate.
7 Total The addition of CSO Costs/OM/2001 Dollars ($M) and
2001 Dollars ($M) CS0 Costs/Capital/2001 Dollars ($M).
8 Total The addition of CSO Costs/OM/Actual Dollars (SM) and
Actual Dollars (SM) CSO Costs/Capital/Actual Dollars ($M).
9 The amount of actual capital costs that are debt fmanced
Capital Costs Financed ($M)
10 Capital Costs PAYGO ($M) | The amount of actual capital costs that are paid from
' current year revenues on a pay-as-you-go-basis.
11 - Debt Service (M) Estimated annual debt service on capital costs that are
financed using 30.year term and borrowing costs of 7%.
12 O&M (3M) Same as Column 6, OM Actual Dollars ($M)
13 Total Rate Requirements The:addition of PAYGO, Debt Service, O&M costs.
14 Other WASA Wastewater Operating and capital costs for wastewater services that are
' Costs Paid by DC funded by retail ratepayers before the addition of CSO
Ratepayers LTCP costs.
15 " | Typical Residential Bill Estimated annual residential wastewater bill before
Without CSO LTCP addition of the CSO LTCP costs.
16 Bill Increase Without CSO | Estimated annual change in residential wastewater bill
LTCP before addition of CSO LTCP costs.
17 Typical Residential Bill Estimated annual residential wastewater bill after addition
Without CSO LTCP of the CSO LTCP costs.
18 Bill Increase Without CSO | Estimated annual change in residential wastewater bill
{ LTCP . after addition of CSO LTCP costs.
19 MHI Estimated median household income (MHI) using 3%
annual growth rate
20 % of MHI Estimated residential bill as & percent of MHIL
21 Lower 20% Househiold income of the most affluent household of the
lower 20% percentile of households in the District.
22 % of Lower 20% Estimated residential bill as a percent of the household
income for the most affluent household of the lower 20®
percentile of households in the District.
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The fmancial projections are based on certain assumptions, which include, but are not limited to the
following;

L

Billed water use is projected to decrease at 1% per year. Residential bill estimates are based
on average consumption of 100 cef per year.

Customers are assessed a charge for water and wastewater services based on water
consumption. With the exception of certain federal government customers located outside of
the District, all customers pay the same rate, regardless of account class, meter size, or size of
service connection. The analysis assumes this practice will continue.

The analysis assumes a revenue. collection rate of 97.7% of billed amounts.

Median Household Income in the Dlstnct of Columbia is projected to increase at 3% per
year. The most affluent of the lower 20" percentile of households in the District have a
household income in 2004 dollars of $19,669 and this is projected to increase at the rate of
inflation, which is assumed to be 3% per year.

Projections take into account discounts to low-income customers under the Authority’s
customer assistance program. The Authority’s program covers 6,000 low-income customers
and provides discounts of approximately $500,000 each year. Each eligible participant
receives an exemption for water service charges in the amount of 4 ccf per month.

The financial analysis assumes an all-in bonowmg cost. assumptmn of 7 pezcent including
cost of issuance (including bond insurance premiums, premiums for debt. service reserve
facility and fees and expenses related to bond issuance; approximately 2% on the Authority's
2003 revenue bond issue). The analysis assumes a debt coverage ratio of 1.40 x Term of
Debt. The financial analysis utilizes fixed rate financing with a term of 30 years.

CSO operating and maintenance and capital costs are escalated at a rate of 3% per year from

. 2001 cost estimates to the year of expenditure. Non CSO-related wastewater operating and

capital costs are projected to increase at appmx:mately 5 percent per year reflecting impacts
of inflation and reinvestment in capital facilities..
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APPENDIX C
Certam Financial Information to Perform Financial Analysm
Pursuant to Section VI

In the event that WASA seeks a modification of the Schedule pursuant to Section

VII of the Consent Decree due to cost overruns or changed financial cireumstances, WASA shall

update its financial information. Information that may be relevant includes the following list or

" categories of information, and WASA agrees fo provide such information int the event the United
States tequests it. ‘Nothing in this Appendix in any way limits or narrows the United States’

_right to obtain or request other information in order to review and respond to WASA’s request
for a modification.

1.

2.

10.

1.

12.

DC population, current and pfoj ected

Number of households, current and projected.

- Single-family residence

- Multi-family buildings

Median household income

‘Wastewater billings and volume billed for past.thrce,yem, broken out for all user classes
Wastewater revenues and expenditures for past three years.

WASA financial statements for past thiree years,

Prospectuses issued within the past three years.

Rate studies prepared within the past three years related to wastewater or stormwater
programs.

Per houschold wastewater metering fee and ROW fee

Average per household volume billed for
- Single-family residence
- Mutti-family residence

Current baseline revenues and expenditures.

LTCP costs

- Capital costs incurred to date

- Capital costs projected by year

- Additional operations and maintenance costs projected by year

- Costs to date financed. with grants (amount and interest rate by year)

- Costs to date financed with low interest, non-market loans (amount and interest rate by




13.

14.
15.
16.
17.
18.

19.

20.

21.

year)

Projected costs other than those required by this consent decree that should be considered
in addition to baseline costs. ldentify and project by year. .

- Costs necessary to comply with regulations or other legal requirements.

- Projected sewer system assessment and rehabilitation costs

- Other increases that would cause total annual expenditures to rise at a rate greater than
inflation

Debt coverage ratio

Boud interest rate and term

Rete of inflation |

PAYGO assumption

Current wastewatef rate per ccf for single-family residential customers.

History of rate adjustments or rate recovery approach during the past five years. Idcntxfy
the current basis for recovery of LTCP costs and any expected changes in the basis for

the recovery of these costs. If rates are recovered through other than the wastewater rate
identify the mechamsm, and the amount of costs bom by each user class.

?

~ Projection over twenty years estimating per bousehold impact of LTCP.

Current programs to provide relief to low-income residents.

Other documentation or analysis that EPA and/or WASA deems relevant for the
particular circumstances.




